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Appendix A. BTA Compliance Checklist 
In order to meet the California Bicycle Transportation Act requirements, the 2011 San Diego Bicycle Master 
Plan includes the following elements: 

Table A-1: San Diego Bicycle Master Plan BTA Compliance Checklist 

 BTA 
891.2 

Required Plan Elements Location Within the Plan 

(a) The estimated number of existing bicycle commuters in the plan area and the estimated 
increase in the number of bicycle commuters resulting from implementation of the plan. 

Table 5.11; p. 85 
Table 5.12; p. 88 
Table 5.13; p. 90 

(b) A map and description of existing and proposed land use and settlement patterns which 
shall include, but not be limited to, locations of residential neighborhoods, schools, 
shopping centers, public buildings, and major employment centers. 

Text p. 15 
Figure 3-1; p. 16 
Figure 3-2; p. 17 

(c) A map and description of existing and proposed bikeways. Text p. 15-25 
Table 3.3; p. 20 
Figures 3-3 & 3-4; p. 23 & p. 24 
Text p. 93-104 
Table 6.1; p. 94 
Figure 6-1 & 6-2; p. 95 & p.96 
Table 6.4; 103 

(d) A map and description of existing and proposed end-of-trip bicycle parking facilities. 
These shall include, but not be limited to, parking at schools, shopping centers, public 
buildings, and major employment centers. 

Text p. 25-29 
Figure 3-5, 3-6 & 3-7; p. 28, p.30 & 
p.33 
Text p. 105-107 

(e) A map and description of existing and proposed bicycle transport and parking facilities for 
connections with and use of other transportation modes. These shall include, but not be 
limited to, parking facilities at transit stops, rail and transit terminals. 

Text p. 31 
Figure 3-5; p. 28 
Figure 3-7; p. 33 
Text p. 111-113 

(f) A map and description of existing and proposed facilities for changing and storing clothes 
and equipment. These shall include, but not be limited to, locker, restroom, and shower 
facilities near bicycle parking facilities. 

Text p. 25-26 
Figure 3-6; p.30 
Text p. 107 

(g) A description of bicycle safety and education programs conducted in the area included 
within the plan, efforts by the law enforcement agency having primary traffic law 
enforcement responsibility in the area to enforce provisions of the Vehicle Code.  

Text p. 35-37 
Text p. 114-118 

(h) A description of the extent of citizen and community involvement in development of the 
plan. 

Text p. 71 
Appendix D 
Appendix E 

(i) A description of how the bicycle transportation plan has been coordinated and is 
consistent with other local or regional transportation, air quality, or energy conservation 
plans. 

Text p. 39-40 
 

(j) A description of the projects proposed in the plan and a listing of their priorities for 
implementation. 

Table 6.1; p. 94 
Figure 6-1 & 6-2; p. 95 & 96 
Table 6.4; p. 103 
Figures 6-3, 6-4, & 6-5; p. 99, 100 & 
101 
Project Sheets 1 – 40; p. 126-165 

(k) A description of past expenditures for bicycle facilities and future financial needs for 
projects that improve safety and convenience for bicycle commuters in the plan area.
  

Table 8.1; p. 121 
Text p. 121 
Table 8.2; p. 123 
Table 8.3; p. 124 

         Source: Alta Planning + Design, June 2011 
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Appendix B. Bike Corral Design Summary 
Figure B-1 shows a design summary of a typical bike corral drawing approved by the city of San Diego 
Transportation Engineering Department and the city’s Bicycle Program office. 

Figure B-1: Typical Bike Corral Drawing 

Source: City of San Diego Planning and Community Investment Department (2011) 
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Appendix C. Bicycling Demand Gravity Model 
This section presents the methodology and results of a network-based bicycle demand assessment intended to 
capture the demand for longer bicycling trips across the City of San Diego.  A gravity model framework was 
employed to estimate network-based bicycle demands, incorporating consideration of both the intensity of 
activity centers and the distances between them.   

The gravity model posits that activity centers with higher intensity land uses will generate higher demand for 
travel between them than activity centers with lower intensity land uses.  It also posits that activity centers in 
closer proximity will generate higher demand for travel between them than activity centers farther apart.  In 
sum, intensity of land uses encourages interactions, while distance discourages interactions.  This simple 
theory of human behavior within an urban region has been widely applied to understand and predict travel 
behavior and the demand for interactions across a metropolitan region. 

Application of the gravity model requires the development of activity centers and network systems.  The 
activity centers should describe the amount and intensity of land uses, while the network system should 
characterize distances and travel paths between the activity centers.  For the purposes of this project, 
SANDAG’s Smart Growth Opportunity Areas (SGOAs) and the City of San Diego’s High Village Propensity 
areas were used as the basis for the activity centers system between which travel demand would be estimated.  
In terms of the network system, ArcView’s Network Analyst was employed to develop two shortest path 
networks between all SGOAs – one along the bicycle transportation network, and the other along the 
network of existing and proposed (2002 Bicycle Master Plan) bicycle facilities.  The purpose for conducting 
two separate shortest path assessments is to capture the varying preferences of bicyclists, including those 
who prefer taking the most direct route between origins/destinations, and those who prefer routes with 
bicycle facility. 

Table C-1 describes the hierarchy and key characteristics of SANDAG’s SGOAs, which were used as the basis 
for activity centers systems in the inter-community demand analysis.   

Table C-1: SANDAG’s Smart Growth Opportunity Area (SGOA) Typologies 

Smart Growth 
Place Type 

Minimum 
Residential 

Target 

Minimum 
Employment 

Target 

Minimum Transit Service 
Characteristics 

Metropolitan Center 75 du/ac 80 emp/ac Regional Services 

Urban Center 40 du/ac 50 emp/ac Light Rail/Rapid Bus 

Town Center 20 du/ac 30 emp/ac Light Rail/Rapid Bus 

Community Center 20 du/ac N/A 
High Frequency Local Bus within Transit 

Priority Areas based on the Urban Service 
Boundary in the 2007-2011 Coordinated Plan 

Rural Village 10.9 du/ac N/A N/A 

Special Use Center Optional 45 emp/ac Light Rail/Rapid Bus 

Mixed-Use Transit 
Corridor 25 du/ac N/A High Frequency Local Bus 

Source: Smart Growth Concept Site Descriptions June 6, 2008 (SANDAG) 

High Village Propensity areas are not explicitly included in Table B-1 since in almost all cases, they overlap 
with an SGOA.  In addition, using SGOAs was advantageous since they provide a justifiable activity centers 
system outside the boundary of the city of San Diego. 
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Interaction Levels Between Activity Centers 
Table C-2 shows the points system developed for ranking interactions between various origin-destination 
pairs by activity center type.  As shown, the activity centers interaction score range from 0 to 6.  Interactions 
between a Metro and Urban Center, for example, would score 6 points, while interaction between a Town 
Center and a Community Center would score 1 point.   

 

Table C-2:  Activity Centers Interaction Scores (TO / FROM Matrix) 

 Metro 
Centers1 

Urban 
Centers2 

Town 
Centers3 

Large 
Employment 

Centers4 

Community 
Centers5 

Metro Center 6 6 5 4 3 

Urban Centers 6 5 4 3 2 

Town Centers 5 4 3 2 1 

Large Employment 
Centers 

4 3 2 1 1 

Community 
Centers 

3 2 1 1 1 

Source: Alta Planning + Design, July 1, 2009 

Notes: 

1. The San Ysidro Port of Entry is given the same demand score as a Metro Center. 

2. SDSU and UCSD are given the same demand scores as Urban Centers. 

3. The Otay Mesa Port of Entry and Mesa College were given the same demand scores as Town Centers.  

4. Large Employment Centers not currently included as SGOAs were included in this analysis. 

5. Only existing Community Centers were included in this analysis.  No proposed Community Centers were included, as were 
for the other activity center types. 

Distance Decay Factor 
A distance decay factor was developed to account for the fact that activity centers in closer proximity should 
generate more interaction; and likewise, those farther apart would experience less interaction.  Table C-3 
shows the equations used to calculate distance decay factors for every shortest path connection between all 
activity centers. 
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Final demand score calculation for a 
segment of bicycle network connecting an 
Urban and Metropolitan Center 3 miles 
apart:   

 - Activity Center Interaction Score = 6 

 - Distance Decay Factor = 3/5 = 0.6 

Table C-3:  Distance Decay Factor Equations 

Length of Shortest Path (x) Distance Decay Equation 

x is between 0 and 5 miles x / 5 

x is between 5 and 10 miles 1 + [(x – 5) / 5] * 2 

x is between 10 and 40 miles 3 + [(x – 10) / 30] * 3 

Source: Alta Planning+Design, July 1, 2009 

The distance decay factors range from 0 to 6 and were developed to reflect higher demands for shorter trips 
and lower demands for longer trips.  The distance decay factors are subtracted from the activity center 
interaction scores, as displayed in Table C-2.  

Figure C-1 illustrates the application of the distance decay equations, as well as a final demand score 
calculation for a segment of bicycle network connecting between Uptown and Downtown San Diego. 

Figure C-1:  Distance Decay Factors and Sample Calculations 

Source:  Alta Planning + Design, February 2010 
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The activity centers interaction score between Uptown (an Urban Center) and Downtown (a Metro Center) 
would be 6 based upon the matrix presented in Table C-2.  Assuming Uptown and Downtown are 
approximately 3 miles apart, the distance decay factor would be 0.6 (3  5 = 0.6).  Subtracting the distance 
decay factor from the activity centers interaction scores gives a final demand score of 5.4.    

Identifying High Inter-Community Bicycle Demand  
An initial inter-community bicycle demand score was calculated for the shortest path between every activity 
center, incorporating consideration of both the type of activity center at the origin-destination and the 
distance between the respective activity centers.  Figure C-2 displays the results of this analysis.   

In addition to assigning a demand score for the shortest path, consideration was also given to the frequency 
with which each segment of each shortest path served as a connection between any given activity center 
origin and destination pair.  The frequency-related demand score is shown in Figure C-3 

The initial inter-community demand score and the frequency-related inter-community demand score were 
summed to calculate a final inter-community demand score.  The results of the final inter-community demand 
analysis are presented in Figure C-4. The range of final inter-community demand scores is from 0 to 12. 
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Appendix D. San Diego Regional Bicycle Plan Survey  

This appendix summarizes city of San Diego residents’ survey responses to the San Diego Regional Bicycle 
Plan bicycle survey.  On October 30, 2008, the San Diego Regional Bicycle Plan online survey database 
contained 1,672 responses.  Nine hundred and eighty-five of the 1,672 participants (59 percent) were identified 
as city of San Diego residents based on the residential information provided by survey respondents.  The 985 
surveys collected via the regional planning effort fed directly into the plan recommendations, along with the 
574 survey responses collected through this planning process, as summarized in Chapter 5.  

Figure D-1 shows the number of respondents by ZIP Code, as well as the number of respondents normalized 
by 2008 total population estimates.  Figure D-1 indicates that the geographic distribution of survey 
respondents is relatively even with the exception of the southeastern San Diego, Otay Mesa, San Ysidro, 
Miramar Air Station, Mira Mesa, Black Mountain Ranch and San Pasqual neighborhoods.  As Table D.1 
shows, no ZIP Code accounts for more than 7.2 percent of the total 985 San Diego survey responses.  Strong 
response rates are found in the coastal and urban core ZIP Codes; generally areas with land use and 
population characteristics that are correlated with higher bicycling propensity. 
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Table D-1:  San Diego Resident Regional Bicycle Plan Survey Respondents by ZIP Code 

ZIP Code Number of 
Respondents 

Percent of San Diego 
Respondents 

92103 71 7.2 % 
92122 71 7.2 % 
92104 68 6.9 % 
92037 66 6.7 % 
92109 62 6.3 % 
92116 60 6.1 % 
92101 49 5.0 % 
92129 44 4.5 % 
92117 40 4.1 % 
92124 40 4.1 % 
92107 39 4.0 % 
92115 38 3.9 % 
92126 36 3.7 % 
92111 35 3.6 % 
92130 35 3.6 % 
92128 27 2.7 % 
92106 24 2.4 % 
92120 23 2.3 % 
92110 22 2.2 % 
92131 22 2.2 % 
92102 18 1.8 % 
92108 16 1.6 % 
92127 15 1.5 % 
92119 13 1.3 % 
92121 11 1.1 % 
92123 9 0.9 % 
92105 8 0.8 % 
92114 7 0.7 % 
92154 7 0.7 % 
92139 4 0.4 % 
92113 2 0.2 % 
92173 2 0.2 % 
92093 1 0.1 % 
Total 985 100 % 
                             Source: Alta Planning + Design, November, 2008 
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Table D-2 summarizes city of San Diego respondents’ bicycle facility preferences, showing preferences for off-
street paved Bike Paths, on-street Bike Lanes, and Bike Boulevards. 

Table D-2: City of San Diego Survey Respondents’ Bikeway Preferences 

Bicycle Facility Type 
1 

Highly 
Preferred 

2 3 4 
Not at all 
Interested 

Off-Street Paved Bike Paths 73.4 % 15.6 % 8.2 % 2.8 % 

On-Street Bike Lanes 43.8 % 41.6 % 11.5 % 3.1 % 

Bike Routes 26.1 % 33.0 % 29.7 % 11.2 % 

Unpaved Trails or Dirt Paths 15.0 % 18.2 % 28.2 % 38.6 % 

Bicycle Boulevards 43.0 % 34.3 % 17.5 % 5.2 % 
Source: Alta Planning + Design, November, 2008 

Table D-3 presents San Diego survey respondents’ responses to a question asking if certain improvements 
would influence them to bicycle more frequently.  As shown, 64.2% of respondents indicate that adding more 
Bike Lanes on major streets would encourage them to bike, followed closely by more paved (off-street) Bike 
Paths and increased maintenance of bikeways. 

Table D-3:  Improvements Influencing Ridership According to City of San Diego Survey 
Respondents 

Improvement 
Very 
Likely Likely 

Somewhat 
Likely 

Somewhat 
Unlikely Unlikely 

Very 
Unlikely 

More Bike Lanes on Major Streets 69.3 % 18.4 % 8.4 % 1.6 % 0.7 % 1.6 % 

More Paved (off-street) Bike Paths 66.2 % 15.1 % 10.5 % 2.9 % 2.7 % 2.6 % 

Increased Maintenance 51.6 % 21.3 % 19.5 % 4.4 % 1.4 % 1.8 % 

Widen Outside Curb Lanes on Major 
Streets 

50.2 % 27.7 % 14.4 % 3.5 % 2.3 % 1.9 % 

Bicycle Boulevards 44.7 % 25.2 % 17.7 % 5.7 % 4.0 % 2.7 % 

More Bike Routes 41.6 % 22.9 % 21.0 % 5.9 % 5.3 % 3.3 % 

More On-Road Bike Signage 29.1 % 16.1 % 29.9 % 14.4 % 6.9 % 3.6 % 

More Bicycle Parking/Storage 24.5 % 19.5 % 25.6 % 14.6 % 10.4 % 5.4 % 
Source: Alta Planning + Design, November, 2008 
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Table D-.4 shows that when asked about education and encouragement programs they have participated in, 
an overwhelming 61% of respondents indicate that they have participated in Bike to Work Day, a far greater 
number in comparison with any other programs or classes offered. 

Table D-4: Programs and classes attended by San Diego Survey Respondents 

Program Percent of Responses 

Bike to Work Day 61.0 % 
Elementary School Bicycle Safety Education Program 9.0 % 

San Diego Bicycle Coalition Classes 6.5 % 

Pedal to the Park 4.6 % 

Cycling Sundays at Petco Park 2.3 % 

Safe Routes to School Event 1.3 % 

Other  8.2 % 

Source: Alta Planning + Design, November, 2008 

Table D-5 indicates that the highest percentage of San Diego survey respondents would be interested in user-
friendly bicycle maps and guides, followed by a public awareness campaign focused on bicyclist’s rights, 
responsibilities, and the health and environmental benefits of bicycling and interest in a bicycling information 
website. 

Table D-5: San Diego Survey Respondents’ Level of Interest in Developing or Expanding Bicycle 
Programs 

Program Type 
1 

Highly 
Interested 

2 3 
4 

Not at all 
Interested 

User-friendly Bicycle Maps and Guides 64.4 % 26.5 % 5.9 % 3.2 % 

Public Awareness Campaign Focused on Bicyclists 
Rights, Responsibilities, and the Health and 
Environmental Benefits of Bicycling 

63.9 % 25.8 % 6.5 % 3.8 % 

One-stop Bicycle Information Website 59.3 % 27.7 % 10.2 % 2.8 % 

Route Planning for Bicyclists (511 service) 50.8 % 29.5 % 13.4 % 6.3 % 

Education Programs for Motorists 45.9 % 27.4 % 16.4 % 10.3 % 

Education Programs for Elementary, Middle/Junior, and 
High School Students 

43.2 % 33.4 % 15.7 % 7.7 % 

Education Programs for Law Enforcement Personnel 35.6 % 32.0 % 20.9 % 11.5 % 

Community Support Encouragement Programs, such as 
the Diamond Awards Program 

31.9 % 34.1 % 24.2 % 9.9 % 

Education Programs for Adult Cyclists 31.5 % 35.6 % 22.9 % 10.0 % 
Source: Alta Planning + Design, November, 2008 
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Table D-6 presents San Diego survey respondents’ motivations for bicycling.  As shown, 91.5% of respondents 
living in San Diego bicycle for exercise/health reasons, followed by 82.2% responding that they bicycle for 
enjoyment and 61.8% bicycle to get to work.  

Table D-6:  Reasons for Bicycling – Regional survey input 

Reason 
Percent of 

Respondents 

For exercise / health reasons 91.5 % 

For pleasure 82.2 % 

To get to work 61.8 % 

For shopping / errands 43.3 % 

To get to transit 16.1 % 

To get to school 12.0 % 

I don’t bike 1.2 % 

Other  7.8 % 
Source: Alta Planning + Design, November, 2008 

Table D-7 shows that San Diego respondents’ most common average riding distance for a one-way trip is 11 to 
24 miles.  This average is significantly higher than the average of 3 -5 miles reported by respondents’ to the 
City of San Diego Bicycle Master Plan bicycle survey. 

Table D-7:  Average Bicycling Distance (one-way) 

Miles Percent of Respondents 

Under 2 miles 10.6 % 

3 – 5 miles 18.8 % 

6 – 10 miles 25.5 % 

11 – 24 miles 32.2 % 

25 miles and above 12.9 % 

Total 100 % 
Source: Alta Planning + Design, November, 2008 
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Appendix E. Public Workshop Comments 

This appendix presents a list of the public comments from the June 10, 2009, and the May 20, 2010, 
Public Open Houses for the San Diego Bicycle Master Plan Update. The comments were collected 
via comment cards and comment box.  



 
 

 PUBLIC COMMENTS COLLECTED VIA THE COMMENT BOX  

Note:  The following is a list of the comments open house attendees recorded on comment cards provided and collected at  
the open house sign-in table. They are transcribed here exactly as they appear on the comment cards.  

• We need to think outside the box, as well as make improvements to roads and bike lanes. We can 
make San Diego, especially the urban core, much more bicycle-oriented. This will cut down on 
pollution, gasoline costs to consumers, and make our city more of a tourist destination and 
friendly community oriented. Please think outside the box: What would make people want to 
ride more in San Diego? We’ve already got the perfect climate!  

• Regional bike maps are very small, hard to read, and vague. Something as simple as bike lanes on 
every road, or a division to make it safer to bike on public roads. Freeway on and off ramps 
should have yield or no turn on red signs.  Poor road conditions and uneven roads need more 
attention and need to get properly addressed. Also, more community involvement is necessary. 
I’m a San Diego resident, and I never received any meeting information in the mail. Had I not 
been a SD Triathlon Club member, I would not have heard about this meeting. Those of us who 
do bike do not want to rely on public transportation, therefore we bike. In the city, it’s 
unfortunately more efficient to take a car, since most streets aren’t safe or bike friendly. One 
would think that if we could make bike/transit more accessible, we could help stop the 
destruction of our environment, and help keep our city and state a more beautiful place. Lastly, 
it’s good that I didn’t bike the 10 miles here tonight, since there was nowhere to park my bike.  

• I’m confident that the plan will do a good job of identifying needed programs and facilities. To 
be a success however, it has to establish a strong policy framework for implementation. Start by 
creating a city bicycle advisory committee for instance.  

• No Facilities Board, where are suggestions for these lanes and sharrows, etc.? No traffic calming 
or road diet suggested areas as well. Or suggestions for parking removals or additions.  

• What about the unincorporated communities? Build a website to consolidate bike issues across 
all spectrums.  

• Thanks for the forum. Suggestion: Two large maps: 1. Existing Bike Routes, 2. Planned Bike 
Routes (distribute maps too).  

• Thank you for having the open house. So glad bike plans are being evaluated. Maps were 
confusing. Less parking on streets – more bike lanes!  

• Good displays.  Could use set presentation and bike racks.  

• Connect Morena Blvd. to Gilman Dr. along Hwy 5 so bicyclists can have a safe, straight route 
from Downtown/Old Town/Clairemont/North Park, etc. to UCSD.  

• Work with bike shops and create a medium of communication with bicyclists of all types in an 
effort to increase awareness of bicycle related events and planning efforts.  

• Concern – The new bike path on the south side of the SD River was not completed with 
pavement under the Morena Street bridge just east of the Pacific Hwy bridge which runs east 
towards the AAA building. An approx. 50’ piece of a Class I bike lane has a 6” drop and is very 
dangerous. If this is a right-of-way issue, should it be open? Liability?  

• Educating and encouraging our youth to ride on a daily basis to and from school and for 
extracurricular activities/sports. Need safe lanes/paths to and from schools. Point Loma 
schools and parks should all be connected with safe paths. Also, incentives for workers to 
commute by cycling.  

 

 



 
 

• Please implement these upgrades. We are a fantastic city for bicycling, yet don’t have 
infrastructure to really encourage a commuter culture. We could transform SD into a real biking 
town! Take on those puny Europeans and people from Oregon! (It rains a lot there, for god’s 
sake!)  

• I was at the last open house/meeting and I got all the things I asked for on your new master plan: 

Washington Ave, Park Ave, 6
th 

Ave, more downtown – Super! Looks great – I hope it all 
happens. What’s the best way for me to stay involved?  

• Some PowerPoint slides were too small. Needed to separate.  

• As a part of the Grantville Master Plan for Subarea B, a service road is to be connected at the end 
of Tierrasanta Blvd. This should be opened up to bike traffic, thus establishing an east-west 
connection from College Ave to the beaches.  

• Tunnel on India under Hwy 5 is dark, especially bad is the contrast on bright days. Brighter 
lighting in tunnel would help. Perhaps “solatube” style to save energy? Bridge connecting Santa 
Fe to Morena near Costco would enable nicer/shorter commute between UCSD and residences 
behind Costco. Public education about destination positioning at intersections and door zone 
avoidance is needed.  

• No bike parking at this meeting? Classic!  

• Please review the existing conditions/facilities. Many of the facilities need to be updated, i.e. 
some Class III are now Class II, etc. Better/more education efforts for children and police 
officers as well as drivers. Motorist education. Include policy to repair bike lanes when roadway 
is being repaired. Many bike lanes on streets that have been resurfaced have been left alone and 
in bad condition.  

• Please put display boards online.  

• It would have been nice to have a sign telling us we could lock our bike inside.  

• Good event. I’m glad you’re involving the public. Recommendation: do as much as you can to 
encourage biking as neighborhood transportation instead of using a car. Lots of bike lanes, 
blvds, etc. are not enough.  

• Good workshop format. Station attendees were helpful and informed. Would like to see a 
calendar for report submission and plan implementation. Also, it would be helpful to know if 
there will be future opportunities for public input and in which areas.  

• We need more signs that say “Share the Road – It’s the Law.”  

• Keep communicating and reach out to the local bicycle clubs.  

• Riders using sidewalks – call for increase in outreach efforts/education/enforcement to riders. 
This is a sign of riders uncomfortable in street – need auto driver awareness/enforcement.  

• See attachment 1 for a typed set of comments submitted at the open house.  
 



 
 

 



 
 

Station 1:  Public Involvement Strategy  

PUBLIC COMMENTS RECORDED AT STATION 1  

• Provide tips to bicyclists, such as where to position one’s self in the roadway in order to trigger 
bicycle-sensitive loop detectors.  

• We need a safe bike route that connects Downtown, Mission Hills and Hillcrest.  

• A bicycle improvement project is needed on a major east – west Mid-City corridor, such as 
Adams Avenue or University Avenue.  

• Construct bike lanes on El Cajon Boulevard from La Mesa to Park Boulevard.  Bike lanes on El 
Cajon Boulevard would be especially helpful to connect to the Bus Rapid Transit planned for El 
Cajon Boulevard.  

• Better bicycle access to colleges and universities located in San Diego is needed.  Access to San 
Diego State University is particularly inadequate.  There is room in the roadway right-ofway to 
construct bike lanes on College Avenue.  

• Fill the gap in facilities on Fashion Valley Road and Hotel Circle N. to connect the bike lanes on 
Hotel Circle with the San Diego River Pedestrian and Bike Path.  

• Money for bicycle facilities should be allocated wisely.  More money should be spent on 
developing bike lanes and routes rather than costly projects like the Lake Hodges Bridge.  

• There are no safe bicycle routes to travel in and out of downtown, especially during peak traffic 
periods.  

• Provide more bike lockers at all MTS Trolley stations.  

• Maintenance of existing bicycle facilities is extremely important and must be considered when 
planning new facilities.  

• Better lighting of facilities is needed to improve safety.  

• There are no safe routes to access schools and parks in Point Loma.  Bike lanes on West Point 
Loma Boulevard are needed, as are safe facilities that connect to Nimitz Boulevard.  

• Repair and maintenance of existing facilities is sorely needed.  

• Complete the western terminus of the SR-56 Bikeway south of Del Mar.  

• Pave the frontage road in Sorrento Valley east of Interstate 5 to connect to the SR-56 Bikeway.  

• A bike bridge is needed to connect Morena Boulevard and Santa Fe Street so that bicyclists can 
avoid using Balboa Avenue.  

• Inventory existing bike lanes to identify needed improvements.   

• Road construction contractors must be held to standards so that bicyclists are considered in 
construction zones.  

• The San Diego River Pedestrian and Bike Path gap should be filled.  

• More bike racks are needed throughout San Diego.  

• There is a cement K-rail on Jamacha Road that is obstructing the bike lane.  In order to avoid 
the K-rail, cyclists have to ride in the 50 mile per hour travel lane.  The K-rail has been there for 
a long time and needs to be removed.  

• The bike lanes on Harbor Drive are poorly maintained, especially in front of the Naval Station.  
Crossing the railroad tracks is also difficult.  

   



 
 

• Enforce laws that prohibit motorists from parking in bike lanes and people from littering bike 
lanes.  

• The tunnel on India Street between Old Town and Downtown requires better lighting.  
Explore the possibility of using Solatube technology to light the tunnel.  

• Education is perhaps the most important tool we have to improve safety.  Campaigns that 
educate people about door zone danger and destination positioning at intersections is 
particularly important.  Billboards, radio, and television ads should be used to inform the public 
on these and other bicycling issues.  

• There should be a tracking mechanism to record non-collision instances where interactions 
between bicyclists and motorists cause a bicyclist to crash or almost crash.  Kearny Villa Road is 
an example of a high speed, intimidating roadway where bicyclist/motorist conflicts are frequent 
however conflicts are not documented unless there is a collision.  

• Bike paths are poorly placed, designed, and signed.  Better visibility and warning signage is 
needed at points where bike paths intersect with roadways so that motorists expect cyclists to be 
entering the roadway from a bike path.  

• Bicyclists ride on new bike paths as soon as the pavement surface has hardened, which can be 
before the path has been officially dedicated. Because the paths are not officially dedicated they 
aren’t maintained and repairs requested will not be addressed.  

• The Lake Hodges Bridge has four different surface types which can be dangerous for cyclists 
who are not anticipating surface changes.  

• Connecting bicycle facilities to transit should be prioritized to accommodate long distance 
commutes.  

• Poor surface maintenance is a safety issue.  

• Right turns on red should be prohibited on roadways with bike lanes.  

• More bicycle-sensitive loop detectors are needed. Also, install pedestrian signals so that the push 
buttons are within reach of bicyclists so that cyclists do not have to dismount to push the signal.  

• Make the public open house material and comments available on the City’s website.  

• I like the idea of a bicycle boulevard on Meade or Orange Avenue to serve as an alternative to the 
busy major corridors, such as University Avenue and El Cajon Boulevard.  

• There should be bike lanes connecting all of the urban core neighborhoods, including Hillcrest, 
Mission Hills, North Park and Downtown.  

• Advertise future public open houses and workshops on KPBS.  

• San Diego should be more bicycle-friendly.  With San Diego’s weather, more people would 
bicycle if San Diego was more conducive to bicycling.  

• Share the road signage and sharrows are needed throughout San Diego.  

• Motorists existing Interstate 5 and turning right onto Gilman Drive block the bike lane that 
provides access to the Rose Canyon Bike Path despite the signage that directs them to stop 
behind the line.  

• An Environment Impact Report (EIR) was just completed for the San Ysidro Border Station 
Project, which included no mention of bicyclists needs.  This is a good time to intervene and 
ensure bicycle travel is considered in the project.  

 



 
 

Station 2:  Review of the Current Bicycle Master Plan  

PUBLIC COMMENTS RECORDED AT STATION 2  

• There should be a website or hotline for bicyclists to report concerns or poor road conditions.  

• There should be a database that is accessible by various cycling organizations and enables cyclists to 
share information about bicyclists’ concerns and complaints.  

• It is difficult to load bikes on the University of California – San Diego (UCSD) bus bike racks.  
UCSD could convene a focus group composed of different types of users to select racks that would 
accommodate people of all sizes and strength levels.  

• Provide more bicycle carrying capacity on MTS buses and dedicate an individual car for bicycle 
transport on trolley lines by removing all seats in the car designated for bikes.  

• Priority should be given to completing gaps in existing bike lanes.  Discontinuous bike lanes are a 
problem.  

• Provide guidance to bicyclists about where to position ourselves at intersections so that we are 
detected by loop detectors and thus able to trigger signals.  

• A county-wide bicycle and pedestrian plan with maps is needed.  

• Wayfinding signage for cyclists would be very helpful.  

• Roadways are not safe for bicyclists.  Separated bike paths are needed for safe bicycling.  

• San Diego is not a bike-friendly city.  

• Street cleaning should be a priority.  Bike lane and roadway shoulder maintenance is needed.  

• Pave roadway shoulders.  

• Include road grade information on bicycle user maps.  

• Linda Vista Road and Kearny Villa Road were repaved but the roadway shoulders were not.  This is 
a problem for bicyclists.  

• More bicycle-sensitive loop detectors are needed in left turn lanes so that bicyclists aren’t forced to 
wait until a car arrives and activates the light.  

• Label neighborhoods on maps.  

• Show more graphics at the workshop to describe to cyclists how they would fit into the proposed 
network.  Include plans and sections of example corridors.  

• Use painted bike lanes to increase the visibility of bicyclists and facilities.  

• Robinson Avenue becomes a narrow bridge between 6
th 

Avenue and 10
th 

Avenue which is difficult 
for bicyclists to maneuver with traffic.  

• Reduce the amount of free on-street parking.  Convert parking space to bicycle facilities.  

• Sharrows should be added to Class III bike routes.  

• There are inaccuracies in the existing facilities shown in the map displayed.  There are no existing 
bike lanes on Mira Mesa Road, as shown on the map. There are bike lanes on Camino Santa Fe that 
aren’t shown on the map.  There is no existing facility on Miramar Road; it is a gap.  There are bike 
lanes on Texas Street from Madison Avenue to Camino del Rio S. that aren’t shown on the map.  

• Traffic calming is greatly needed. University Avenue, Gilman Drive and Park Boulevard would be 
improved by traffic calming.  La Jolla Boulevard in the Bird Rock neighborhood is a good example 
of effective traffic calming.  

 



 
 

Station 3:  Bicycle Demands Analysis  

 
PUBLIC COMMENTS RECORDED AT STATION 3  

• Schools and the areas surrounding schools should have a higher weight in the Attractors Model.  

• Harbor Drive is dangerous through the National Association of Security Companies (NASCO) area.  
There is debris along the roadway and it needs resurfacing.  

• The bike lane on Kearny Villa Road near Miramar Road should be resurfaced and debris should be 
removed.  

• The western terminus of the SR-56 Bikeway is a significant gap.  

• An east-west connection through Mid-City is needed.  

• High traffic speeds along Adams Avenue in Normal Heights are a problem.  

• The lack of stop signs on 30
th 

Street south of University Avenue is a problem because this results in 
motorists traveling too fast in the residential area between University Avenue and Upas Street.  

• On Pershing Drive through Balboa Park the bike lane is located in motorists’ blind spot in various 
places.  

 

 



 
 

Station 4:  Proposed Bicycle Network  

 
PUBLIC COMMENTS RECORDED AT STATION 4  

• University Ave through Hillcrest and North Park is too treacherous for bicycling.  

• An east-west connection through Mid-City is needed on a low-volume roadway parallel to El Cajon 
Boulevard and University Avenue.  

• Motorists on El Cajon Boulevard are inconsiderate toward bicyclists.  

• The portions of the bike path connecting Ocean Beach to Hotel Circle that are under construction 
should be completed.  

• Pavement markings are needed to indicate where bicyclists should be positioned to trigger loop 
detector activated signals.  

• Connect the eastern terminus of Hotel Circle S.  

• East of Fashion Valley Mall the bike lane on Friars Road drops.  

• A bicycle-sensitive sensor is needed on Friars Road on the left turn lane onto east at Ulric Street.  

• A bicycle-sensitive senor is needed on Pacific Highway next at the Trolley Center.  

• Kearny Villa Road near Balboa Avenue is hazardous to bicyclists.  

• An east-west connection thru Mid-City needed.  

• San Diego planners should inform themselves about the “Interstate Bicycle Network” program that 
is under development.  

• The four-way stop sign on 30
th 

Street and A Street is located in the wrong place.  

• The bike lane on Hotel Circle drops.  This is dangerous for inexperienced bicyclists.  

• There is an unpaved section of San Diego River Pedestrian and Bike Path.  

• Do not include gutter in 5’ lane widths.  Bike lanes should have two line markings.  

• Be caution about the design of bike lanes.  The cycle track on Friars Road is not swept.  

• Cyclists are trapped in cycle tracks, which is dangerous.  Bike lanes are preferred.  

• “Share the Road” signs are needed.  

• More bike lanes, as opposed to separated paths, are needed.  

• Sharrows are desirable.  

• More bike-sensitive loop detectors are needed.  

• Maintain the density of the proposed network.  
 

 



 
 

Station 5:  Prioritization Process  

 
PUBLIC COMMENTS RECORDED AT STATION 5  

• Sharrows are needed on all Class III routes.  They should be placed outside of the door zone.  

• The prioritization maps should include facility types.  

• It is important to decide how to allocate priorities considering bicycle boulevards and traffic calming 
measures require higher treatment levels than sharrows.  

• More traffic calming efforts are needed in San Diego.  We need livable streets for all pedestrians and 
bicyclists, particularly surrounding parks, schools, and in university areas.  

• Remove free on-street parking on 30
th 

Street or install sharrows to help prevent cyclists colliding with 
car doors.  

• The northern terminus of Black Mountain Road should connect thru to Rancho Bernardo.  

• There is a six foot drop in the facility on Morena Boulevard due to road construction.  

• Northbound Fairmont Avenue at Montezuma Road is very dangerous.  

• The pedestrian/bicycle bridge over I-15, north of SR-94, out of Fairmont Park is very dangerous.  

• Commuting out of the I-805/Mira Mesa Boulevard is three miles longer than it should be because 
the area is boxed in.  

• Waring Road northbound from I-8 is uphill and there is not sufficient room for bikes. There are 
narrow lanes and high speed traffic.  

• There is no detection of bicyclists where Bayshore Bikeway intersects F Street.  The light never 
changes for waiting bicyclists.  

• Safer ways to cross I-8 are needed. Fairmont Avenue is a joke and Texas Street is dicey.  

• A bike connection along I-5 from UCSD to Downtown is needed.  Gilman Drive to Morena 
Boulevard is recommended.  

• Install escalators or elevators or flatten hills.  

• The bike lane on Jamacha Road, which is a 50 mile per hour roadway, has been obstructed for five 
years.  

• Do not construct bicycle facilities in Rose Canyon between I-5 and Genesee Avenue to preserve the 
canyon.  

• A safe connection between Morena Boulevard and Santa Fe Street.  

• Education program development should be prioritized above facilities.  

• Speed enforcement is needed on Kearny Villa Road.  People travel up to 70 miles per hour entering 
and existing freeway ramps.  Three bicyclists have died in this location within five years.  

• A bike lane is needed between SR-56 and SR-52.  Miramar Road and Mira Mesa Boulevard are 
options.  

• Harbor Drive is dangerous.  Resurfacing or repair and street cleaning is needed.  

• Resurfacing and street cleaning is needed on Kearny Villa Road.  

• The SR-56 bike path connection from Del Mar to San Diego remains unfinished.  

   

 



 
 

• A bicycle boulevard on Meade Avenue or Adams Avenue is a good idea. A Mid-City east-west 
connection that serves as an alternative to El Cajon Boulevard and University Avenue is needed.  

• Roadways that run north-south around Balboa Park are nice two-lane roads that could be converted 
to one-lane roads with bike lanes.  

• In Mid-City cyclists are forced to use Washington Street or University Avenue as a west-east 
corridor. Parallel and diagonal parking on these streets between North Park and Mission Hills make 
them hazardous to bicyclists.  

• Clairemont/Kearny Mesa is a large employment center.  These results are too focused on UTC.  

• Create a bike/bus lane on 4
th

 and 5
th

 Avenues.  
 



 
 

Station 6:  Program Strategies  

 
PUBLIC COMMENTS RECORDED AT STATION 6  

• The Police Department should meet regularly with the San Diego County Bicycle Coalition.  

• There should be a bike path around the circumference of Montgomery Field.  

• “Yield to Bicyclists” signs are needed at interstate on and off ramps along Friars Road.  

• Bicycle valet parking should be provided at all major events.  

• Resurface bike lanes in addition to traffic lanes.  Bike lanes on Kearny Villa Road, for example, were 
not resurfaced along with traffic lanes.  

• Do not just conduct sting operations to enforce bicycle-related laws.  Police officers should be 
trained and should regularly ticket bicyclists and motorists behaving dangerously.  

• Improve the transition between the Rose Canyon Bike Path, Santa Fe Street and Morena Boulevard.  
Currently bicyclists must use Balboa Avenue which is too dangerous due to traffic speeds.  

• Incorporate bike paths along the San Diego River Park project currently being planned.  

• Law enforcement officers need to be better educated about laws related to bicyclists, specifically 
CVC 21202.  

• Encourage the California Department of Motor Vehicles to include more bicycle-related issues in 
their handbooks.  For example, handbooks should inform truck drivers approaching cyclists on 
their right to wait until there is sufficient room rather driving close to bicyclists.  

• More Public Service Announcements (similar to “Give ‘Em 5”) concerning lane width and 
informing drivers of fines and other punitive issues are needed.  

• Separate bike lanes are awesome for commuters if they are maintained. Currently, the Friars Road 
path is a vacuum for garbage; as a result, bicyclists must ride in the road to avoid the debris.  

• “Bike to Work Day” should be a monthly event not an annual event.  

• Incentives for employers by encouraging more showers and facilities for bicyclists  

• The education provided to motorists and cyclists before and during their commute needs to be 
improved.  

• Public Service Announcements are beneficial.  

• Better bicycle user maps are needed.  

• Signage improvements should be a priority.  

• Bicycle safety programs should be provided in schools.  

• Use radio, billboard, and television ads to educate people on simple issues such as to avoid door 
zones and to move left of right turning areas when traveling straight thru intersections.  

• Print and distribute bike maps more often.  

• Develop incentive programs to encourage employers to provide bike parking, shower facilities and 
lockers at work places.  

• Work with San Diego State University to identify a good north-south route south of Interstate 8.  
College Avenue has no shoulder up this hill.  

• There are no bike racks at the shopping center located at El Cajon Boulevard and College Avenue. 
This makes no sense.  

 



 
 

• Education targeting children and police officers should be priority.  

• Signage is needed to inform riders that according to California law, bicyclists should ride on the right 
side of the road with traffic.  

• Decision makers who actually ride bicycles are needed in San Diego. A photo opportunity on “Bike 
to Work Day” does not cut it.  

• Make it easier for women, children, and the elderly (anyone who doesn’t feel comfortable riding with 
cars) to get places by bicycle. It is legal to ride on the sidewalk in most places in San Diego.  Inform 
people about when and where it is legal to ride on the sidewalk. Considering the sidewalk to be a part 
of the bicycle system expands the bicycle network without costing any money. Statistically, it is safer 
to ride on the sidewalk than in the street, isn’t it?  



 

 

COMMENT CARDS 

• Class III to Class II change for Landis St. between Ray and I-805 should not affect parking. Our street is 
normally full most nights. 

• Use a 1-page educational bulletin showing a picture of sharing the road mailed out by the DMV with license 
plate renewals. 

• A few N-S and E-W routes with good flow trumps many disconnected segments of improvements. I 
disapprove of traffic circles – not enough space to determine which way the traffic will go. Speed bumps 
irritate motorists who hit them and speed to make up for lost time at bump. Unpleasant on saddle. Yellow 
light duration is often inadequate to clear the intersection on time. I would prefer 10 miles of Class I to 100 
miles of Class II or III. 

• Consider multi-use path between Tijuana River Valley and Otay Valley on Saturn Blvd. Plan needs to show 
facilities for College Ave as a priority. Proposed facilities for Southeastern neighborhoods seem to be 
largely missing. Add bike lane back on Bachman 

• My initial thoughts are that this is fantastic. My concerns are as follows: 

• Class II and Class III facilities are relatively inexpensive. However, they are not nearly as safe as they could 
be without changing the CA vehicle code that says absolutely nothing about making it illegal to enter or 
cross a bike lane when a cyclist is in it. Shocking but true. Because the police do not consider logic, no one 
ever gets cited. The Class II and III facilities must be blatantly obvious that motorized vehicles are 
prohibited unless no cyclist is present. These lanes are also dangerous in terms of utility companies 
undergrounding utility services, cutting pavement and rough filling within the lane. Again, police 
enforcement of the obvious safety hazards posed by elevated steel plates, parallel trenching, absence of 
signage, and other debris is non-existing. What are the enforcement mechanisms? 

• Bike Boulevard on 30th? Really? This is a high traffic street. It would be hard to prioritize bikes. Wouldn’t 
you rather want it on a parallel street? If on 30th, should be a Class III with sharrows. 

• I know the money for the bicycle paths is not in the city budget right now. But on your list of priority 
projects, #19 seems pretty far down. (Edge of Fashion Valley parking lot to Hazard Center). I recognize it 
will be expensive, but for the cost, you’d connect from the ocean to the IKEA shopping center. If you go 
out to Friars to make the connection, it is very scary and dangerous. If you walk your bike under the 163 
through the dirt and mud, it is also pretty creepy! But both sections of the path are nice to ride and would be 
really fun if they were just connected. 

• Create and assign high priority status to one each: N-S and E-W bike facility through SE portion of central 
San Diego that is presently not covered by colored lanes on proposal maps. Maybe Home Ave as N-S and 
Federal/Ash as E-W routes? 

• Adams Avenue and Park Blvd already have many bicyclists and those communities can really benefit a lot 
more by having better bicycle facilities 

• I saw the very small article in the newspaper – I hope next time you advertize it on some of the radio 
stations too, so younger bicyclists might hear about it (should be free since it’s a public interest 
announcement). Also, maybe put it online at sites like signonsandiego, etc. It would be great to let SDSU, 
USD, and UCSD post it somewhere for their students also. 

• Bicycle boulevards are a great concept! I think they will really catch on! We should also copy ideas from 
other bike-friendly cities. 

• I like the cycle track and thing that a 2’ to 3’ raised landscape would be a nice separation to consider in 
addition to the bollards and striping shown. I’m in favor of the innovative bike parking off the sidewalk in 
the street. 

 



 

 

Station 1:  Citywide Bicycle Network 

PUBLIC COMMENTS RECORDED AT STATION 1  

Citywide Bicycle Network displayed the proposed bikeway network citywide along with information 
about the proposed bikeway facility types.  Public comments made at this station included the following: 

 PB, South Park, and Normal Heights seem like good places for bike blvds 

 Concerned with “End Bike Route” signage 

 Install signage on boardwalks to have peds stay to the right 

 Request more bike lanes, particularly in the central urban area – put a bike lane on 4th Ave 

 Need more bike parking 

 Would like more bike blvds 

 Request for on-street stencils with high level of reflectivity 

 Request for centerline on bike path to keep people on proper side 

 Bicycle commuting 101 – educate people about rules of the road, etc. 

 Make streets with bike routes 1-way during rush hour to accommodate more bike lanes 

 Use sealant instead of asphalt to fill cracks on roadway 

 Flooding problems on Rose Canyon and SD River pats – barrier has been knocked over 

 Request for bike boxes 

 Request for surface improvements, especially on Market from 48th to downtown 

 Request surface improvement on all Class II bike lanes to better accommodate 2 lanes of bikes – 
not including the line between where car stops and the curb. Resurfacing is badly needed on Friars 
Road, in PB, OB, and La Jolla 

 Road conditions along bike facilities need to be improved 

 Concerned that we’re working with old data 

 Need to improve bicycle connections in Golden Hill, South Park, and North Park 

 Russ Blvd – bike blvd from 24th to Market 

 Use Balboa Park to connect SD neighborhoods 

 Request for Class II facility on Regents Road crossing Rose Canyon 

 Need slower posted speed limits on Genesee at Governor 

 Include question on DMV driver’s license test regarding cyclists right to use the travel lane 

 Request for cycle track using parked cars as a natural barrier – lane next to curb 

 Like 30th as bike blvd – include sharrows as a part of facility (including Fern) 

 South Park businesses are pro-bike and less concerned regarding parking availability 

 Traffic calming at University and Park 

 Request for sharrows on University west of Park 

 Safety issues with diagonal parking on University 



 

 

Station 2:  Program and Bike Parking Recommendations 
PUBLIC COMMENTS RECORDED AT STATION 2 

Program and Bike Parking Recommendations presented education, encouragement, enforcement, 
monitoring and evaluation recommendations as well as bike parking recommendations. Public comments made 
at this station included the following: 

 The City Administration building should set an example by installing 50 bike racks for bike parking 

 Suggest to bike security chain manufacturers to make chains long enough to fit through both wheels 
when locked. 

 Meeting locations should have bike parking 

 Monthly bike to work days 

 Increase bike capacity on transit 

 City and school district should work together for secure bike storage at elementary and middle schools 

 Incentives and discounts for bike racks on cars 

 Stations where bicyclists can pump tires with air – removable to deter theft 

 Recharge stations for electric bikes 

 Bicycle-specific enforcement officers similar to parking enforcement officers – low cost! 

 Bike parking at red zones 

 Enforce bicycle light infractions at dusk 

 The Mission Bay info center needs accurate and updated bike facilities 

 Make bike corrals a priority 

 Corrals need specific locations and schedule for implementation 

 Policy 100-18 needs to be amended to allow the installation of bike corrals 

 Bike parking/locker requirements in parking garages (Center city) 

 Plan needs to include minimum bike rack requirements for all development and commercial districts 
when sidewalks are updated 

 Program for business owners to request bike racks on demand 

 Bike sharing 

 Area-specific programs and projects 

 Share the road signs showing peds/bikes/cars 

 Educate law enforcement / transit operations 

 Bike parking requirements should be enforced retroactively, not just in new development 

 DMV mailer educating motorists on bicyclist rights with annual registration 

 Short-term bike lockers at airport/Santa Fe Depot 

 Question about bicyclists right to full lane 

 Corkscrew bike racks – artistic racks 

 Strong bicyclist presence at the Expo 

 Parking meter retrofit 



 

 

Station 3:  North San Diego Bicycle Network 

PUBLIC COMMENTS RECORDED AT STATION 3 

 

North San Diego Bicycle Network provided a more detailed view of the proposed bicycle network 
within the northern portion of San Diego and highlighted the top priority bicycle projects in north San 
Diego. Public comments made at this station included the following: 

 Bike lanes should allow non-gas personal mobility vehicles, ex. Mobility scooters, etc. and parking 
facilities for mobility scooters 

 Limit cars on streets with bike facilities to one-way opposite rush hour traffic (morning out, 
evening in) to provide more room for bicyclists 

 College Ave should be Class II 

 Maintenance of bike lanes very important!! (Torrey Pines Rd specifically) 

 Mission Center Rd crossing is very dangerous 

 Regents Rd crossing Rose Cyn is dangerous – supposed to be Class II when they build the bridge 
– there is currently no legal crossing – railroad tracks 

 Regents needs to be Class II – currently, Genesee is the only way to get from Clairemont to UCSD, 
and there is high traffic on Genesee 

 Rose Canyon gets flooded when it rains – please fix! 

 Kearny Villa Rd at 163 SB onramp is dangerous! Crossing cars travel at 80+ mph 

 Rancho Bernardo and Rancho Penasquitos have needs too 

 Pomerado Rd should have Class II as well as proposed Class I 

 Carroll Canyon Rd needs connecting Class II from Carroll Rd to Camino Santa Fe and 
continuation of Class I to the south 

 Rose Creek Bridge from Mission Bay to Pacific Hwy should be HPP (needs to be resurfaced) 

 La Jolla Village Dr should be back on HPP list 

 Intersections along the Class II on Miramar are dangerous – the lane disappears at intersections 

 Clairemont Dr from Hwy 5 to Clairemont Mesa Blvd and east is the only way to get east/north – 
should be HPP 

 Hwy 56 bike path stops at Hwy 5 – continue path to beach – existing route to beach from Hwy 5 
is very dangerous 

 The Tierrasanta Blvd proposed connection to Mission Gorge needs community support before 
moving forward as proposed bike facility 

 The Mission Trails Park Class I needs to stay south of the river – current proposal crosses the river 



 

 

Station 4:  Central San Diego Bicycle Network 

PUBLIC COMMENTS RECORDED AT STATION 4 

 

Central San Diego Bicycle Network presented a more detailed view of the proposed bicycle network within 
the central portion of San Diego and delineated the top priority bicycle projects in central San Diego. Public 
comments made at this station included the following: 

 How about a bike facility on the SE side of Home Ave from Federal Blvd to Euclid Ave soon – put 
higher on list 

 Recommend NO bike facility on Euclid Ave between Home Ave and El Cajon Blvd – too narrow 

 The roadways around Paz Park (should be a continuous loop) are too narrow, lacks shoulder, and 
high speed vehicles (15 mph) 

 Corridor Study on University Ave – bike facilities shouldn’t be overtaken by cars – Landis east of 
30th should be a part of HPP before University is reconstituted 

 Bachman should be back on HPP list 

 College Ave not on the map – something needs to be done there 

 No HPPs east of 30th St or south of Wightman St in CD 3, 4, 7, & 8 

 Russ Blvd – should be bike blvd – one way for cars and two-way for bicyclists 

 HPP #1 – Work with the Marines to see if we should move portions of the facility onto US 
property 

 HPP #19 – Should be super high priority – missing short segments should be completed 

 HPP map color scheme is very confusing 

 SD Business District plan should be considered 

 The bike blvd along 30th/Fern – in Class III/sharrows more appropriate? 

 Park Blvd – does it benefit to select a bike lane with on-street parking – right choice? 

 Meade Ave and Orange Ave – should be higher priority – use as bike blvd currently – avoid El 
Cajon 

 HPP #5 – Qualcomm Way – rocks and debris is a problem when it rains – replace barrier to 
protect 

 HPP#36 – Continue project over Hwy 94 – crossing is difficult 

 HPP #33 – sharrows are preferred 

 HPP #19 – last tunnel before Pacific Hwy extremely dangerous – should be higher priority and 
have lighting, railing – something needs to be done 

 Midway connector to OB bike path not a real connector – very dangerous 

 HPP #33 – Refer to South Park bus plan 

 Bad merge point coming out of the tunnel on India St 

 OB bike path – off ramp to Midway southbound merge point is very dangerous – no good way for 
bikes to go through – bridge may need to be redesigned to consider bikes 



 

 

 HPP #15 is good. 

 Landis from Ray to Boundary – don’t want to lose on-street parking in this area – bike lane proposed 
 Should be bike-related questions on DMV exams 
 SDG&E easement on east side of Famosa – they will construct. The Friends of Slough need to 

coordinate to implement connection from Catalina Blvd to West Point Loma Blvd 
 Should be bike facilities to all trolley stations 
 Price’s City Heights SQ should have showers so we can bike to work 



 

 

Station 5:  South San Diego Bicycle Network 

PUBLIC COMMENTS RECORDED AT STATION 5 

 

South San Diego Bicycle Network displayed a more detailed view of the proposed bicycle network 
within the southern portion of San Diego and highlighted the top priority bicycle projects in south San 
Diego. Public comments made at this station included the following: 

 L Street – extend 22nd to 20th and 20th up to Island 
 Imperial Ave – gap between 36th and 32nd 
 Hollister/Dairy Mart – Saturn multi-purpose path all the way to TJ River Valley Park 
 Bayshore bikeway (all Class I’s) should have signs for peds warning about bikes (faster traffic on 

left) 
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Appendix F. Preliminary Network Refinement Process 

Chapter 5 of this Plan describes the process for identifying the proposed bicycle network.  In the initial stage 
of this process, a preliminary bicycle network was developed by synthesizing existing facilities, planned 
facilities, and bicycling demand.  This appendix describes the refinement process applied to the preliminary 
bicycle network.  The preliminary bicycle network was refined to avoid proposing facility on very low traffic 
volume roadways, to avoid disconnected facilities, and to ensure basic sensibility.  Table F-1 summarizes the 
refinement approaches, which were only applied to segments of the demand network that did not overlap 
with the preliminary proposed bicycle network. 

Table F-1: Refinements to the Preliminary Proposed Bicycle Network 

Purpose Refinement Approach 

Remove facility recommendations from 
very low potential bicycle automobile 
conflict roadways 

Intersect non-overlapping demand segments with the bicycle 
detractor model and remove segments with a detractor score of 4 
or less.  Detractor scores range from 0 to 32.  Chapter 5 describes 
the bicycle detractor model employed in this planning process. 

Maintain connectivity in the 
recommended network 

The non-overlapping demand segments were inspected for 
dangling cul-de-sacs. Those routes which abruptly ended and 
provided no meaningful destination upon their termination were 
removed from the network. 

The non-overlapping demand segments were inspected for paths 
requiring excessive turn movements.  Paths showing excessive 
turn movements were removed from the network unless they 
provided a meaningful connection to a particular origin or 
destination, or unless they comprised part of a meaningful 
alternative route. 

Avoid excessive redundancy 
Non-overlapping demand segments running parallel to other 
existing or proposed facilities were evaluated and considered for 
removal if they did not provide a useful alternative. 

Downtown refinement 

Additional refinements were applied to Downtown since nearly 
every Downtown roadway provided a shortest path connection 
during the demand analysis, as well as almost every Downtown 
roadway being part of the City’s Circulation Element.  All existing, 
proposed, and non-overlapping demand segments entering 
Downtown from outside of this community were continued 
through Downtown along the same roadway until the roadway 
terminated.  All other non-overlapping demand segments within 
Downtown were removed from the proposed network. 

                                                                                                                   Source:  Alta Planning + Design, March 2010 
 

Figure F-1 displays the prioritization results across the entire proposed bicycle network.  The results are a 
composite of scores associated with each of the inputs.  Figure F-2 displays the 25 percent highest scoring 
roadway segments which constitute the majority of the highest priority projects. 



FIGURE 6-13:
Final City-wide Prioritization of  the
Refined Proposed Bicycle Network
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FIGURE 6-14:
Top 25% Ranking Segments of  the
Refined Proposed Bicycle Network
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Appendix G. Highest Priority Project Cost Details 

This appendix presents the cost estimate worksheets for the highest priority projects. The cost for 
Project 1: Pacific Highways and Barnett Avenue was excluded because this project has been 
completed by the City as of the publication of this Plan.  



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/18/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   Project 2: Broadway from Park Boulevard to 19th Street

PROJECT  LIMITS : Park Boulevard and 19th Street

COMMUNITY NAME: Center City  & Golden Hill COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $20,460

*** CONTINGENCY  40% (Computer Calculated) $8,184
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $512

**** FIELD ORDERS 10% (Computer Calculated) $2,046
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $31,202

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $12,481

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $43,682

ROUNDED  PROJECT  COST $44,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%       
****         10%                           7.5%                                5%                             2.5%      

This high priority project is nearly a half mile long and connects Golden Hill residential neighborhoods to key 
downtown land uses including major employment, shopping, and tourist attractions.  This project provides 
access to local bus Route 2 and express bus Routes 30, 50, 150, and 210. 



              PROJECT: Project 2: Broadway from Park Boulevard to 19th Street

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 12 EA. $250.00 $3,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 0 L.  F. $0.65 $0.00
PAVEMENT MARKER 24 EA. $500.00 $12,000.00
LOOP DETECTOR 6 EA. $600.00 $3,600.00
TRAFFIC CONTROL (10%) 1 L.  S. $1,860.00 $1,860.00

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $20,460.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/18/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :  S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : North Harbor Dr and 8th Avenue / Kettner Boulevard and 8th Avenue

COMMUNITY NAME: Little Italy and Cortez Hill COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $17,875

*** CONTINGENCY  40% (Computer Calculated) $7,150
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $447

**** FIELD ORDERS 10% (Computer Calculated) $1,788
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $27,259

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $10,904

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $38,163

ROUNDED  PROJECT  COST $38,200

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 3: West Ash Street: North Harbor Drive to Kettner Boulevard; Ash Street: 3rd Avenue to 
8th Avenue; and A Street: Kettner Boulevard to 8th Avenue

This project provides Class III bicycle facilities along West Ash Street from North Harbor Drive to Kettner 
Boulevard, along Ash Street from 3rd Avenue to 8th Avenue, and along A Street from Kettner Boulevard to 8th 
Avenue. This high priority project is over one mile long and connects Centre City residential neighborhoods to 
the existing Class I bicycle path along the harbor.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 15 EA. $250.00 $3,750.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 0 L.  F. $0.65 $0.00
PAVEMENT MARKER 25 EA. $500.00 $12,500.00
TRAFFIC CONTROL (10%) 1 L.  S. $1,625.00 $1,625.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $17,875.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 3: West Ash Street: North Harbor Drive to Kettner Boulevard; Ash Street: 3rd 
Avenue to 8th Avenue; and A Street: Kettner Boulevard to 8th Avenue



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/30/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Washington Street and Elm Street

COMMUNITY NAME:  Hillcrest and Park West COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $164,871

*** CONTINGENCY  35% (Computer Calculated) $57,705
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $4,122

**** FIELD ORDERS 7.5% (Computer Calculated) $12,365
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $239,063

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $95,625

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $334,688

ROUNDED  PROJECT  COST $335,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 4: 4th Avenue: Washington Street to Juniper Street and 5 th Avenue: Washington Street 
to Elm Street

This project provides Class II bicycle facilities along 4th Avenue from Washington Street to Upas Street and 

along 5th Avenue from Washington Street to Elm Street, and Class III facilities along 4th Avenue from Upas 
Street to Juniper Street. This high priority project is over three miles long and connects the neighborhoods of 
Hillcrest and Park West to key downtown land uses, such as major employment and shopping centers, and 
recreational and cultural land uses in Balboa Park.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 38 EA. $250.00 $9,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 24580 L.F. $3.00 $73,740.00
TRAFFIC STRIPING (NEW) 61450 L.  F. $0.65 $39,942.50
PAVEMENT MARKER 27 EA. $500.00 $13,500.00
LOOP DETECTOR 22 EA. $600.00 $13,200.00
TRAFFIC CONTROL (10%) 1 L.  S. $14,988.25 $14,988.25

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $164,870.75

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 4: 4th Avenue: Washington Street to Juniper Street and 5th Avenue: Washington Street to 
Elm Street



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/30/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :  L

**   COMPLEXITY   (Simple,  Average,  Complex) C

PROJECT NAME :   

PROJECT  LIMITS : Camino de Rio North and Camino del Rio South

COMMUNITY NAME: COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $1,750,052

*** CONTINGENCY  30% (Computer Calculated) $525,015
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $43,751

**** FIELD ORDERS 5% (Computer Calculated) $87,503
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $35,001

CONSTRUCTION  TOTAL       $2,441,322

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $976,529

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $3,417,851

ROUNDED  PROJECT  COST $3,420,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 5: Texas Street/Qualcomm Way: Camino de la Reina/Camino Del Rio North 
to Camino Del Rio South

This project provides Class II bicycle facilities along Texas Street/Qualcomm Way. This high priority project
nearly a half mile long and connects the relatively dense residential neighborhoods of University Heights and 
North Park to key land uses in Mission Valley, such as major employment and shopping centers. This facility 
also provides a connection over the freeway between the existing Class II facilities on Qualcomm Way and 
Texas Street.

Mission Valley, University Heights, and North Park



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 20892 S.  F. $3.00 $62,676.00
2" AC ON 7" PCC 0 S.  F. $10.00 $0.00
A.C.  ( 6") include excavation and base 59400 S.  F. $20.00 $1,188,000.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 1380 L.  F. $40.00 $55,200.00
SIDEWALK 4" 1380 S.  F. $10.00 $13,800.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
CONCRETE BARRIER TYPE 26 320 L.  F. $65.00 $20,800.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $1,340,476.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 5: Texas Street/Qualcomm Way: Camino de la Reina/Camino Del Rio North 
to Camino Del Rio South



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 40 EA. $250.00 $10,000.00
ST. LIGHT  (NEW) 6 EA. $14,000.00 $84,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 6800 L.  F. $3.00 $20,400.00
TRAFFIC STRIPING (NEW) 13700 L.  F. $0.65 $8,905.00
PAVEMENT MARKER 32 EA. $500.00 $16,000.00
FURNISH AND INSTALL SIGN STRUCTURE 8 EA. $25,000.00 $200,000.00
LOOP DETECTOR 4 EA. $600.00 $2,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $34,270.50 $34,270.50

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $375,975.50

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00
CHAIN LINK RAILING TYPE 7 320 L.  F. $25.00 $8,000.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $8,000.00

Project 5: Texas Street/Qualcomm Way: Camino de la Reina/Camino Del Rio North 
to Camino Del Rio South



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
BRIDGE -  AREA   0 S.  F. $250.00 $0.00
REMOVE BRIDGE RAILING 320 L. F. $80.00 $25,600.00

TOTAL  STRUCTURES  COST $25,600.00

CONSTRUCTION  COSTS  SUB-TOTAL $1,750,052

  ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $2,500.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 5: Texas Street/Qualcomm Way: Camino de la Reina/Camino Del Rio North 
to Camino Del Rio South



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/20/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Harbor Dr and Interstate 5

COMMUNITY NAME: COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $48,950

*** CONTINGENCY  40% (Computer Calculated) $19,580
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $1,224

**** FIELD ORDERS 10% (Computer Calculated) $4,895
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $74,649

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $29,860

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $104,508

ROUNDED  PROJECT  COST $105,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 6 – Marina District to East Village along G Street, Market Street, and Island 
Avenue

This project provides Class III bicycle facilities along West G Street, State Street f, West Market Street, Union 
Street, and along Island Avenue between Harbor Drive and  Interstate 5.  This project also provides Bicycle 
Boulevard facilities along Front Street. This high priority project is nearly two miles long and connects the 
dense residential and commercial neighborhoods near Petco Park and City College in the east to key land 
uses and transit opportunities in the west, including Seaport Village, the Orange Line, San Diego Harbor, and 
the Bayshore Bikeway

Centre City neighborhoods of Harbor, 
Gaslamp, and East Village



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 64 EA. $250.00 $16,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 0 L.  F. $0.65 $0.00
PAVEMENT MARKER 57 EA. $500.00 $28,500.00
TRAFFIC CONTROL (10%) 1 L.  S. $4,450.00 $4,450.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $48,950.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 6 – Marina District to East Village along G Street, Market Street, and Island 
Avenue



        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/18/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large L

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Upas Street to Broadway

COMMUNITY NAME: North Park, Balboa Park, and Centre City COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $1,379,382

*** CONTINGENCY  30% (Computer Calculated) $413,815
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $34,485

**** FIELD ORDERS 5% (Computer Calculated) $68,969
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $27,588

CONSTRUCTION  TOTAL       $1,924,238

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $769,695

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $2,693,933

ROUNDED  PROJECT  COST $2,700,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 7 – Park Boulevard: Upas Street to Broadway

This project provides Class II bicycle facilities along Park Boulevard from Upas St. to B St. and Class III 
facilities from B St. to Broadway. This high priority project is nearly two miles long and connects the 
relatively dense residential neighborhoods of Hillcrest and North Park to key downtown land uses and 
recreational and cultural land uses in Balboa Park. 



               PROJECT: Project 7 – Park Boulevard: Upas Street to Broadway

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 14386 L.  F. $5.00 $71,930.00
REMOVE AC SIDEWALK 1500 S.  F. $3.00 $4,500.00
REMOVE PAVEMENT 11706 S.  F. $3.00 $35,118.00
2" AC ON 7" PCC 0 S.  F. $10.00 $0.00
A.C.  ( 6") 26973 S.  F. $8.00 $215,784.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 14386 L.  F. $40.00 $575,440.00
SIDEWALK 4" 0 S.  F. $10.00 $0.00
CONCRETE PAVING 19 C.Y $1,000.00 $19,000.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $921,772.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00



              PROJECT: Project 7 – Park Boulevard: Upas Street to Broadway

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 29 EA. $250.00 $7,250.00
ST. LIGHT  (NEW) 21 EA. $14,000.00 $294,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 18820 L.  F. $3.00 $56,460.00
TRAFFIC STRIPING (NEW) 56460 L.  F. $0.65 $36,699.00
PAVEMENT MARKER 24 EA. $500.00 $12,000.00
LOOP DETECTOR 16 EA. $600.00 $9,600.00
TRAFFIC CONTROL (10%) 1 L.  S. $41,600.90 $41,600.90

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $457,609.90

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



              PROJECT: Project 7 – Park Boulevard: Upas Street to Broadway

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $1,379,382

  ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $2,500.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/20/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :  S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Montezuma Rd and El Cajon Boulevard

COMMUNITY NAME: City Heights, and Talmadge COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $21,998

*** CONTINGENCY  40% (Computer Calculated) $8,799
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $550

**** FIELD ORDERS 10% (Computer Calculated) $2,200
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $33,547

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $13,419

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $46,965

ROUNDED  PROJECT  COST $47,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 8 – 54th Street: Montezuma Road to El Cajon Boulevard and Collwood 
Boulevard: Monroe Avenue to 54th Street

This project provides Class III bicycle facilities along 54th St. from Montezuma Road to Collwood Blvd,  upgrades the 

existing Class III bicycle facilities to Class II facilities along 54th St. from Collwood Blvd to El Cajon Blvd, and 

upgrades the existing Class III bicycle facilities to Class II facilities along Collwood Blvd from Monroe Ave. to 54th St. 
This high priority project is over a mile long and connects the College and Mid-City communities to key land uses 
including San Diego State University.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 15 EA. $250.00 $3,750.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 920 L.  F. $3.00 $2,760.00
TRAFFIC STRIPING (NEW) 5520 L.  F. $0.65 $3,588.00
PAVEMENT MARKER 15 EA. $500.00 $7,500.00
LOOP DETECTOR 4 EA. $600.00 $2,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $1,999.80 $1,999.80

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $21,997.80

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 8 – 54th Street: Montezuma Road to El Cajon Boulevard and Collwood 
Boulevard: Monroe Avenue to 54th Street



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/30/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :  S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : C Street and Cesar E Chavez Parkway

COMMUNITY NAME: East Village and Barrio Logan COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $42,816

*** CONTINGENCY  40% (Computer Calculated) $17,126
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $1,070

**** FIELD ORDERS 10% (Computer Calculated) $4,282
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $65,294

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $26,117

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $91,411

ROUNDED  PROJECT  COST $92,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 9 -14th Street:  C Street to Commercial Street; National Avenue: Commercial 
Street to Cesar E. Chavez Parkway; and Cesar E. Chavez Parkway: National Avenue 
to Harbor

This project provides Class III bicycle facilities along 14 th St., along National Ave from Commercial St. to Cesar E. 
Chavez Parkway, and Class II bicycle facilities along 14th St. from Island Avenue to Commercial St. and along Cesar E. 
Chavez Pkwy from National Avenue to Harbor Drive. This high priority project is over a mile and a half long.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 40 EA. $250.00 $10,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 13728 L.  F. $0.65 $8,923.20
PAVEMENT MARKER 40 EA. $500.00 $20,000.00
LOOP DETECTOR 0 EA. $600.00 $0.00
TRAFFIC CONTROL (10%) 1 L.  S. $3,892.32 $3,892.32

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $42,815.52

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 9 -14th Street:  C Street to Commercial Street; National Avenue: Commercial Street to Cesar E. 
Chavez Parkway; and Cesar E. Chavez Parkway: National Avenue to Harbor



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/18/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : 43rd Street and Montezuma Rd

COMMUNITY NAME: COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove  17 parking spaces along El Cajon Boulevard

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $234,863

*** CONTINGENCY  35% (Computer Calculated) $82,202
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $5,872

**** FIELD ORDERS 7.5% (Computer Calculated) $17,615
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $340,551

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $136,220

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $476,772

ROUNDED  PROJECT  COST $480,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 10 – El Cajon Boulevard: 43rd Street to Montezuma Road

This project  provides Class II bicycle facilities along El Cajon Boulevard  This high priority project is nearly three 
miles long and connects the residential neighborhoods of Mid-City and College Area with existing and proposed 
bicycle lanes west to North Park and Uptown.

Mid-City neighborhoods of Kensington, Talmadge, 
Teralta East, Colina Del Sol, El Cerrito, and 
Rolando



              PROJECT: Project 10 – El Cajon Boulevard: 43rd Street to Montezuma Road

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 68 EA. $250.00 $17,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 30366 L.  F. $3.00 $91,098.00
TRAFFIC STRIPING (NEW) 91098 L.  F. $0.65 $59,213.70
PAVEMENT MARKER 54 EA. $500.00 $27,000.00
LOOP DETECTOR 32 EA. $600.00 $19,200.00
TRAFFIC CONTROL (10%) 1 L.  S. $21,351.17 $21,351.17

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $234,862.87

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/19/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :  M

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Utah Street and  43rd Street

COMMUNITY NAME: COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $237,828

*** CONTINGENCY  35% (Computer Calculated) $83,240
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $5,946

**** FIELD ORDERS 7.5% (Computer Calculated) $17,837
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $344,850

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $137,940

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $482,790

ROUNDED  PROJECT  COST $483,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 11 – El Cajon Boulevard: Utah Street to 43rd Street and 43rd Street: Meade 
Avenue to El Cajon Boulevard

This project provides a Class II bicycle facility on El Cajon Boulevard from Utah Street to 43rd Street and a Cla
III bicycle facility along 43rd Street from Meade Avenue to El Cajon Boulevard. This high priority project is nearly 
two miles long and connects the residential and commercial districts of North Park to those in Kensington and to 
key land use destinations including San Diego State University.  

North Park, City Heights, Normal Heights, and 
Kensington



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 54 EA. $250.00 $13,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 37340 L.  F. $3.00 $112,020.00
TRAFFIC STRIPING (NEW) 73980 L.  F. $0.65 $48,087.00
PAVEMENT MARKER 54 EA. $500.00 $27,000.00
LOOP DETECTOR 26 EA. $600.00 $15,600.00
TRAFFIC CONTROL (10%) 1 L.  S. $21,620.70 $21,620.70

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $237,827.70

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 11 – El Cajon Boulevard: Utah Street to 43rd Street and 43rd Street: Meade 
Avenue to El Cajon Boulevard



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Elm Street to Harbor Drive

COMMUNITY NAME: Uptown and Centre City COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $27,720

*** CONTINGENCY  40% (Computer Calculated) $11,088
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $693

**** FIELD ORDERS 10% (Computer Calculated) $2,772
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $42,273

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $16,909

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $59,182

ROUNDED  PROJECT  COST $60,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%       
****         10%                           7.5%                                5%                             2.5%      

Project 12 – 4th Avenue: Elm Street to Island Avenue and 5th Avenue: Elm 
Street to Harbor Drive

This project provides Class II bicycle facilities along 5th  and Class III facilities along 4th and along 5th 

Avenue .



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 35 EA. $250.00 $8,750.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 3000 L.  F. $0.65 $1,950.00
PAVEMENT MARKER 29 EA. $500.00 $14,500.00
LOOP DETECTOR 0 EA. $600.00 $0.00
TRAFFIC CONTROL (10%) 1 L.  S. $2,520.00 $2,520.00

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $27,720.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 12 – 4th Avenue: Elm Street to Island Avenue and 5th Avenue: Elm 
Street to Harbor Drive



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Turquoise Street to Grand Avenue

COMMUNITY NAME: La Jolla and Pacific Beach COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $98,759

*** CONTINGENCY  40% (Computer Calculated) $39,504
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $2,469

**** FIELD ORDERS 10% (Computer Calculated) $9,876
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $150,608

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $60,243

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $210,851

ROUNDED  PROJECT  COST $211,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%       
****         10%                           7.5%                                5%                             2.5%      

Project 13 – Mission Boulevard: Turquoise Street to Grand Avenue

This project proposes to upgrade the existing Class III bicycle facilities to Class II along Mission Boulevard from 
Turquoise Street to Law Street, and to provide Class II bicycle facilities along Mission Boulevard from Law Street 
to Grand Avenue. 



              PROJECT: Project 13 – Mission Boulevard: Turquoise Street to Grand Avenue

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 40 EA. $250.00 $10,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 12800 L.  F. $3.00 $38,400.00
TRAFFIC STRIPING (NEW) 14740 L.  F. $0.65 $9,581.00
PAVEMENT MARKER 42 EA. $500.00 $21,000.00
LOOP DETECTOR 18 EA. $600.00 $10,800.00
TRAFFIC CONTROL (10%) 1 L.  S. $8,978.10 $8,978.10

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $98,759.10

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/18/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large S

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Washington Street to I-5 Underpass

COMMUNITY NAME: Uptown and Center City COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 48 spaces along India Street

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $91,359

*** CONTINGENCY  40% (Computer Calculated) $36,544
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $2,284

**** FIELD ORDERS 10% (Computer Calculated) $9,136
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $139,322

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $55,729

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $195,051

ROUNDED  PROJECT  COST $200,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%       
****         10%                           7.5%                                5%                             2.5%      

Project 14:  India Street from Washington Street to I-5 Underpass

This project provides Class II bicycle facilities along India Street from Washington Street to Olive Street.



              PROJECT: Project 14:  India Street from Washington Street to I-5 Underpass

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 32 EA. $250.00 $8,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 18410 L.  F. $3.00 $55,230.00
TRAFFIC STRIPING (NEW) 12190 L.  F. $0.65 $7,923.50
PAVEMENT MARKER 19 EA. $500.00 $9,500.00
LOOP DETECTOR 4 EA. $600.00 $2,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $8,305.35 $8,305.35

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $91,358.85

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 

        CITY  OF  SAN  DIEGO
 PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large M

**   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : W Morena Boulevard to Pacific Highway

COMMUNITY NAME: Linda Vista, Mission Valley, Old Town, and Midway COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
The cost for property acquisition is not included
High conflict treatment includes colored bicycle lanes, warning signs and pavement markings

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $471,801

*** CONTINGENCY  35% (Computer Calculated) $165,130
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $11,795

**** FIELD ORDERS 7.5% (Computer Calculated) $35,385
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $684,111

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $273,644

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) $0

ENVIRONMENTAL  DETERMINATION  (NON CONSTR ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $957,755

ROUNDED  PROJECT  COST $958,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland, Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%       
****         10%                           7.5%                                5%                             2.5%      

Project 15  – Morena Boulevard: W. Morena Boulevard to Taylor Street, and 
Taylor Street: Morena Boulevard to Pacific Highway

This project provides Class II bicycle facilities along Morena Blvd from West Morena Blvd to Taylor St., 
along Napa St. from Morena Blvd to Linda Vista Road, and along Taylor St. from Morena Blvd to Pacific 
Highway.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 4080 L.  F. $5.00 $20,400.00
REMOVE AC SIDEWALK 10400 S.  F. $3.00 $31,200.00
REMOVE PAVEMENT 4770 S.  F. $3.00 $14,310.00
2" AC ON 7" PCC 0 S.  F. $10.00 $0.00
A.C.  ( 6") 16740 S.  F. $8.00 $133,920.00
C.T.B. ( 18") S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 2610 L.  F. $40.00 $104,400.00
SIDEWALK 4" 8320 S.  F. $10.00 $83,200.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $387,430.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 15  – Morena Boulevard: W. Morena Boulevard to Taylor Street, and 
Taylor Street: Morena Boulevard to Pacific Highway



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 1 EA. $5,000.00 $5,000.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 20 EA. $250.00 $5,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 11480 L.  F. $3.00 $34,440.00
TRAFFIC STRIPING (NEW) 15170 L.  F. $0.65 $9,860.50
PAVEMENT MARKER 18 EA. $500.00 $9,000.00
LOOP DETECTOR 14 EA. $600.00 $8,400.00
HIGH CONFLICT TREATMENT AREA 2 EA. $2,500.00 $5,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $7,670.05 $7,670.05

0 $0.00 $0.00

TOTAL TRAFFIC $84,370.55

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 15  – Morena Boulevard: W. Morena Boulevard to Taylor Street, and 
Taylor Street: Morena Boulevard to Pacific Highway



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $471,801

  ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $2,500.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 15  – Morena Boulevard: W. Morena Boulevard to Taylor Street, and 
Taylor Street: Morena Boulevard to Pacific Highway



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Grand Avenue to North Mission Bay Drive

COMMUNITY NAME: Pacific Beach and Mission Bay Park COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $107,881

*** CONTINGENCY  35% (Computer Calculated) $37,758
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $2,697

**** FIELD ORDERS 7.5% (Computer Calculated) $8,091
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $156,428

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $62,571

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $218,999

ROUNDED  PROJECT  COST $220,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%            17 - 47%     
***          40%                            35%                               30%                    25%         
****         10%                           7.5%                                5%                  2.5%       

Project 16  –  Mission Bay Drive: Grand Avenue to North Mission Bay Drive via
Onramp to Southbound Interstate 5 

This project provides Class II bicycle facilities along Mission Bay Drive from Grand Avenue to North Mission Bay 
Drive via the onramp to southbound Interstate 5.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 0 S.  F. $3.00 $0.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 0 S.  F. $3.25 $0.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
BICYCLE REFUGEE AREA 2 EA. $35,000.00 $70,000.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $70,000.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 16  –  Mission Bay Drive: Grand Avenue to North Mission Bay Drive via 
Onramp to Southbound Interstate 5 



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 10 EA. $250.00 $2,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 4600 L.  F. $3.00 $13,800.00
TRAFFIC STRIPING (NEW) 13750 L.  F. $0.65 $8,937.50
PAVEMENT MARKER 10 EA. $500.00 $5,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 7 EA. $600.00 $4,200.00
TRAFFIC CONTROL (10%) 1 L.  S. $3,443.75 $3,443.75

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $37,881.25

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 16  –  Mission Bay Drive: Grand Avenue to North Mission Bay Drive via 
Onramp to Southbound Interstate 5 



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $107,881

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 16  –  Mission Bay Drive: Grand Avenue to North Mission Bay Drive via 
Onramp to Southbound Interstate 5 



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Gesner Street to Linda Vista Road

COMMUNITY NAME:  Clairemont Mesa and Linda Vista COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 35 parking spaces along Morena Boulevard

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $254,603

*** CONTINGENCY  35% (Computer Calculated) $89,111
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $6,365

**** FIELD ORDERS 7.5% (Computer Calculated) $19,095
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $369,174

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $147,670

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $516,843

ROUNDED  PROJECT  COST $520,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 17  –  Morena Boulevard: Gesner Street to Tecolote Road; West Morena 
Boulevard: Morena Boulevard to Linda Vista Road

This project provides Class II bicycle facilities along Morena Boulevard, and along West Morena Boulevard. This 
project also provides Class III facilities along Morena Boulevard from West Morena Boulevard to Knoxville Street 
and Class II facilities from Knoxville Street to Tecolote Road.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 89 EA. $250.00 $22,250.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 43780 L.  F. $3.00 $131,340.00
TRAFFIC STRIPING (NEW) 49180 L.  F. $0.65 $31,967.00
PAVEMENT MARKER 63 EA. $500.00 $31,500.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 24 EA. $600.00 $14,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $23,145.70 $23,145.70

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $254,602.70

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 17  –  Morena Boulevard: Gesner Street to Tecolote Road; West Morena 
Boulevard: Morena Boulevard to Linda Vista Road



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS :

COMMUNITY NAME: Little Italy, Columbia, Marina, and Horton Plaza COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $17,600

*** CONTINGENCY  40% (Computer Calculated) $7,040
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $440

**** FIELD ORDERS 10% (Computer Calculated) $1,760
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $26,840

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $10,736

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $37,576

ROUNDED  PROJECT  COST $38,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 18  –  State Street: Columbia Street to Market Street

This project provides Class III bicycle facilities along State Street from Columbia Street to Market Street.



              PROJECT: Project 18  –  State Street: Columbia Street to Market Street

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 32 EA. $250.00 $8,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 0 L.  F. $0.65 $0.00
PAVEMENT MARKER 16 EA. $500.00 $8,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 0 EA. $600.00 $0.00
TRAFFIC CONTROL (10%) 1 L.  S. $1,600.00 $1,600.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $17,600.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) L

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Hotel Circle Place to Camino de la Reina

COMMUNITY NAME: Mission Valley COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $1,935,893

*** CONTINGENCY  30% (Computer Calculated) $580,768
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $48,397

**** FIELD ORDERS 5% (Computer Calculated) $96,795
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $38,718

CONSTRUCTION  TOTAL       $2,700,571

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $1,080,228

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $3,780,799

ROUNDED  PROJECT  COST $3,800,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 19 – Mission Valley San Diego River Bike Path

This project will provide Class I bicycle facilities along the San Diego River Bike Path from Hotel Circle 
Place to the western terminus of the Fashion Valley Bike Path (at Fashion Valley Road), Class II facilities 
along Fashion Valley Road, along Hotel Circle, and by will upgrade the existing Class III bicycle facilities to 
Class I facilities along Camino de la Reina from Hotel Circle North to the western terminus of the existing 
Class I South San Diego River Bike Path. This project also proposes closing a short gap in the existing 
Class II facility along Hotel Circle South near the intersection with Hotel Circle North.



               PROJECT: Project 19 – Mission Valley San Diego River Bike Path

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 0 S.  F. $3.00 $0.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6"), Includes excavation and base 77565 S.  F. $20.00 $1,551,300.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $1,551,300.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00



              PROJECT: Project 19 – Mission Valley San Diego River Bike Path

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 25 EA. $250.00 $6,250.00
ST. LIGHT  (NEW) 20 EA. $14,000.00 $280,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 9000 L.  F. $3.00 $27,000.00
TRAFFIC STRIPING (NEW) 30123 L.  F. $0.65 $19,579.95
PAVEMENT MARKER 24 EA. $500.00 $12,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 8 EA. $600.00 $4,800.00
TRAFFIC CONTROL (10%) 1 L.  S. $34,963.00 $34,963.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $384,592.95

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



              PROJECT: Project 19 – Mission Valley San Diego River Bike Path

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $1,935,893

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) L

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Parkdale Avenue to I-15

COMMUNITY NAME: Mira Mesa and Scripps Miramar Ranch COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $547,435

*** CONTINGENCY  30% (Computer Calculated) $164,230
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $13,686

**** FIELD ORDERS 5% (Computer Calculated) $27,372
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $752,722

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $301,089

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $1,053,811

ROUNDED  PROJECT  COST $1,054,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 20 – Mira Mesa Boulevard: Parkdale Avenue to Reagan Road; and Mira Mesa 
Boulevard: Marbury Avenue to I-15

This project provides Class II bicycle facilities along Mira Mesa Boulevard from Parkdale Avenue to Reagan 
Road and from Marbury Avenue to I-15.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 3690 L.  F. $5.00 $18,450.00
REMOVE AC SIDEWALK 3690 S.  F. $3.00 $11,070.00
REMOVE PAVEMENT 3690 S.  F. $3.00 $11,070.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 7380 S.  F. $8.00 $59,040.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 3690 L.  F. $40.00 $147,600.00
SIDEWALK 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $247,230.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 20 – Mira Mesa Boulevard: Parkdale Avenue to Reagan Road; and Mira Mesa 
Boulevard: Marbury Avenue to I-15



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 8 EA. $250.00 $2,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 20200 L.  F. $3.00 $60,600.00
TRAFFIC STRIPING (NEW) 30300 L.  F. $0.65 $19,695.00
PAVEMENT MARKER 8 EA. $500.00 $4,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 8 EA. $600.00 $4,800.00
TRAFFIC CONTROL (10%) 1 L.  S. $9,109.50 $9,109.50

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $100,204.50

SECTION  5:    LANDSCAPING
HIGHWAY PLANTING 2 L.  S. $100,000.00 $200,000.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $200,000.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 20 – Mira Mesa Boulevard: Parkdale Avenue to Reagan Road; and Mira Mesa 
Boulevard: Marbury Avenue to I-15



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $547,435

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 20 – Mira Mesa Boulevard: Parkdale Avenue to Reagan Road; and Mira Mesa 
Boulevard: Marbury Avenue to I-15



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) L

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Embarcadero Path to National City- City Limits

COMMUNITY NAME: COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $1,115,330

*** CONTINGENCY  30% (Computer Calculated) $334,599
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $27,883

**** FIELD ORDERS 5% (Computer Calculated) $55,766
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $22,307

CONSTRUCTION  TOTAL       $1,555,885

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $622,354

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $2,178,239

ROUNDED  PROJECT  COST $2,200,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 21  –  Bayshore Bikeway: Embarcadero Path to National City- City Limits

This project provides Class I bicycle facilities along the Bayshore Bikeway from the Embarcadero Path to 
the city limit of National City, running directly adjacent and parallel to the Class II facility on Harbor Drive. 
This high priority project is over three miles long.

Marina, Barrio Logan and the 32nd 
Street Naval Station



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 0 S.  F. $3.00 $0.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 136856 S.  F. $8.00 $1,094,848.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $1,094,848.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 21  –  Bayshore Bikeway: Embarcadero Path to National City- City Limits



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 30 EA. $250.00 $7,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 17107 L.  F. $0.65 $11,119.55
PAVEMENT MARKER 0 EA. $500.00 $0.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 0 EA. $600.00 $0.00
TRAFFIC CONTROL (10%) 1 L.  S. $1,861.96 $1,861.96

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $20,481.51

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 21  –  Bayshore Bikeway: Embarcadero Path to National City- City Limits



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $1,115,330

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 21  –  Bayshore Bikeway: Embarcadero Path to National City- City Limits



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Utah Street to Fairmount Avenue

COMMUNITY NAME: North Park, Normal Heights, and City Heights COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
The cost for property acquisition is not included
Remove 158 parking spaces along University Avenue

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $229,154

*** CONTINGENCY  35% (Computer Calculated) $80,204
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $5,729

**** FIELD ORDERS 7.5% (Computer Calculated) $17,187
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $332,274

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $132,909

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $465,183

ROUNDED  PROJECT  COST $470,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 22:  University Avenue: Utah Street to Fairmount Avenue

This project provides Class II bicycle facilities along University Avenue from Utah Street to Fairmount 
Avenue. This high priority project is nearly two miles long.



              PROJECT: Project 22:  University Avenue: Utah Street to Fairmount Avenue

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 135 EA. $250.00 $33,750.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 28590 L.  F. $3.00 $85,770.00
TRAFFIC STRIPING (NEW) 51080 L.  F. $0.65 $33,202.00
PAVEMENT MARKER 68 EA. $500.00 $34,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 36 EA. $600.00 $21,600.00
TRAFFIC CONTROL (10%) 1 L.  S. $20,832.20 $20,832.20

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $229,154.20

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :   M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Fairmount Avenue to Montezuma Road

COMMUNITY NAME: College Area COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $171,961

*** CONTINGENCY  35% (Computer Calculated) $60,186
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $4,299

**** FIELD ORDERS 7.5% (Computer Calculated) $12,897
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $249,343

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $99,737

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $349,081

ROUNDED  PROJECT  COST $350,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%    
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 23 – Fairmount Avenue and Montezuma Road: Class II spot treatments

This project provides Class II bicycle facility enhancements and high-visibility markings along Fairmount Avenue 
and Montezuma Road. This high priority project is nearly a mile long.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 315 L.  F. $5.00 $1,575.00
REMOVE AC SIDEWALK 1250 S.  F. $3.00 $3,750.00
REMOVE PAVEMENT 880 S.  F. $3.00 $2,640.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 2195 S.  F. $8.00 $17,560.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 65 L.  F. $40.00 $2,600.00
SIDEWALK 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $28,125.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 23 – Fairmount Avenue and Montezuma Road: Class II spot treatments



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 18 EA. $250.00 $4,500.00
ST. LIGHT  (NEW) 3 EA. $14,000.00 $42,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 13200 L.  F. $3.00 $39,600.00
TRAFFIC STRIPING (NEW) 16400 L.  F. $0.65 $10,660.00
PAVEMENT MARKER 18 EA. $500.00 $9,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 0 EA. $600.00 $0.00
HIGH CONFLICT TREATMENT 10 EA. $2,500.00 $25,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $13,076.00 $13,076.00

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $143,836.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 23 – Fairmount Avenue and Montezuma Road: Class II spot treatments



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $171,961

  ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 23 – Fairmount Avenue and Montezuma Road: Class II spot treatments



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/27/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) VL

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Ocean Beach Bike Path to Sassafras Street

COMMUNITY NAME: Mission Valley, Old Town, and Midway COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included
Remove 50 parking spaces

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $3,187,431

*** CONTINGENCY  25% (Computer Calculated) $796,858
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $79,686

**** FIELD ORDERS 2.5% (Computer Calculated) $79,686
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $63,749

CONSTRUCTION  TOTAL       $4,207,408

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $1,682,963

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $5,890,372

ROUNDED  PROJECT  COST $5,900,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland - Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 24: Pacific Highway: Ocean Beach Bike Path to Sassafras Street

This project proposes to upgrade the existing Class II bicycle facilities to Cycle Track facilities along Pacific 
Highway from the Ocean Beach Bike Path to Washington Street and the existing Class III facilities to Cycle 
Track facilities along Pacific Highway from Washington Street to Sassafras Street.
This high priority project is over two miles long. 



               PROJECT: Project 24: Pacific Highway: Ocean Beach Bike Path to Sassafras Street

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 9610 L.  F. $5.00 $48,050.00
REMOVE AC SIDEWALK 36720 S.  F. $3.00 $110,160.00
REMOVE PAVEMENT 19220 S.  F. $3.00 $57,660.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 89180 S.  F. $8.00 $713,440.00
CONCRETE PAVEMENT (8") 0 C.Y. $500.00 $0.00
TYPE G CURB & GUTTER 12600 L.  F. $40.00 $504,000.00
SIDEWALK (4") 10100 S.  F. $10.00 $101,000.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $1,534,310.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00



              PROJECT: Project 24: Pacific Highway: Ocean Beach Bike Path to Sassafras Street

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 1 L.  S. $100,000.00 $100,000.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 42 EA. $250.00 $10,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 60800 L.  F. $3.00 $182,400.00
TRAFFIC STRIPING (NEW) 68840 L.  F. $0.65 $44,746.00
PAVEMENT MARKER 42 EA. $500.00 $21,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 26 EA. $600.00 $15,600.00
HIGH CONFLICT TREATMENT 14 EA. $2,500.00 $35,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $40,924.60 $40,924.60

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $450,170.60

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00

19379 L.F $50.00 $968,950.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00
CRASH CUSHION 39 E.A $6,000.00 $234,000.00
ARTWORK (2%) 0 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 0 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $1,202,950.00

PORTABLE CONCRETE BARRIER (Type 
60K) 



              PROJECT: Project 24: Pacific Highway: Ocean Beach Bike Path to Sassafras Street

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $3,187,431

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) :   S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Florida Street to Utah Street

COMMUNITY NAME: North Park COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 83 parking spaces along University Avenue

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $71,525

*** CONTINGENCY  40% (Computer Calculated) $28,610
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $1,788

**** FIELD ORDERS 10% (Computer Calculated) $7,152
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $109,075

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $43,630

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $152,705

ROUNDED  PROJECT  COST $153,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 25  –  University Avenue: Florida Street to Utah Street

This project provides Class II bicycle facilities along University Avenue from Florida Street to Utah Street. This 
high priority project is over a half mile long and connects the relatively dense North Park residential 
neighborhoods to the existing facilities on Utah Street to the east and to commercial districts in Hillcrest to the 
west.



              PROJECT: Project 25  –  University Avenue: Florida Street to Utah Street

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 33 EA. $250.00 $8,250.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 10230 L.  F. $3.00 $30,690.00
TRAFFIC STRIPING (NEW) 17050 L.  F. $0.65 $11,082.50
PAVEMENT MARKER 18 EA. $500.00 $9,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 10 EA. $600.00 $6,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $6,502.25 $6,502.25

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $71,524.75

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Date Street to Date Street

COMMUNITY NAME: Cortez, Columbia, and East Village COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $38,945

*** CONTINGENCY  40% (Computer Calculated) $15,578
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $974

**** FIELD ORDERS 10% (Computer Calculated) $3,894
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $59,391

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $23,756

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $83,147

ROUNDED  PROJECT  COST $83,200

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 26  –  8th Avenue: Date Street to J Street

This project provides Class II bicycle facilities along 8th Avenue from Date Street to J Street.



              PROJECT: Project 26  –  8th Avenue: Date Street to J Street

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 30 EA. $250.00 $7,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 19853 L.  F. $0.65 $12,904.45
PAVEMENT MARKER 30 EA. $500.00 $15,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 0 EA. $600.00 $0.00
TRAFFIC CONTROL (10%) 1 L.  S. $3,540.45 $3,540.45

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $38,944.90

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Fairmount Avenue to La Mesa City Limits

COMMUNITY NAME: City Heights and Eastern Area COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $346,119

*** CONTINGENCY  35% (Computer Calculated) $121,142
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $8,653

**** FIELD ORDERS 7.5% (Computer Calculated) $25,959
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $501,872

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $200,749

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $702,621

ROUNDED  PROJECT  COST $703,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 27  – University Avenue: Fairmont Avenue to La Mesa City Limits

This project provides Class II bicycle facilities along University Avenue from Fairmont Avenue to the La 
Mesa city limit. This high priority project is over three miles long.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 5012 L.  F. $5.00 $25,060.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 9327 S.  F. $3.00 $27,981.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 9327 S.  F. $8.00 $74,616.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $127,657.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 27  – University Avenue: Fairmont Avenue to La Mesa City Limits



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 73 EA. $250.00 $18,250.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 33669 L.  F. $3.00 $101,007.00
TRAFFIC STRIPING (NEW) 70838 L.  F. $0.65 $46,044.70
PAVEMENT MARKER 30 EA. $500.00 $15,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 18 EA. $600.00 $10,800.00
HIGH CONFLICT TREATMENT 3 EA. $2,500.00 $7,500.00
TRAFFIC CONTROL (10%) 1 L.  S. $19,860.17 $19,860.17

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $218,461.87

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 27  – University Avenue: Fairmont Avenue to La Mesa City 
Limits



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $346,119

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 27  – University Avenue: Fairmont Avenue to La Mesa City 
Limits



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : 4th Avenue to 30th Street

COMMUNITY NAME: Hillcrest and the North Park COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included
Remove 25 parking spaces along Landis Street 

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $355,115

*** CONTINGENCY  35% (Computer Calculated) $124,290
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $8,878

**** FIELD ORDERS 7.5% (Computer Calculated) $26,634
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $514,916

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $205,966

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $720,883

ROUNDED  PROJECT  COST $721,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 28  –  Robinson Avenue/Landis Street: 4th Avenue to 30th Street

This project provides Class II bicycle facilities along Robinson Avenue from 4th Avenue to Park Blvd; Cycle 
Track facilities along Robinson Avenue from Park Blvd to Alabama Street, including a Class I connector 
over the canyon between Florida Street and Alabama Street, and Class III facilities along Landis Street from 
Utah Street to 30th Street.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 267 C.  Y. $70.00 $18,690.00
REMOVE RETAINING WALL 1 L.  S. $5,000.00 $5,000.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $11,845.00 $11,845.00

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $35,535.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 0 S.  F. $3.00 $0.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") Includes excavation and base 1680 S.  F. $20.00 $33,600.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 237 L.  F. $40.00 $9,480.00
SIDEWALK 4928 S.  F. $10.00 $49,280.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $92,360.00

SECTION  3:   DRAINAGE

1 L.  S. $30,434.25 $30,434.25
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $30,434.25

TOT. DRAINAGE (Opt.  Lmp  Sum) 15% 
(Section 1+2+6)

Project 28  –  Robinson Avenue/Landis Street: 4th Avenue to 30th Street



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 124 EA. $250.00 $31,000.00
ST. LIGHT  (NEW) 1 EA. $14,000.00 $14,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 1354 L.  F. $3.00 $4,062.00
TRAFFIC STRIPING (NEW) 1926 L.  F. $0.65 $1,251.90
PAVEMENT MARKER 104 EA. $500.00 $52,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 9 EA. $600.00 $5,400.00
REMOVE ROADWAY SIGN 20 EA. $150.00 $3,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $11,071.39 $11,071.39

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $121,785.29

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
CABLE RAILING 240 L.  F. $50.00 $12,000.00
RETAINING WALL COMPLETE 840 S.  F. $75.00 $63,000.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $75,000.00

Project 28  –  Robinson Avenue/Landis Street: 4th Avenue to 30th Street



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $355,115

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 28  –  Robinson Avenue/Landis Street: 4th Avenue to 30th Street



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) VL

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : West Point Loma to Barnett Avenue

COMMUNITY NAME: Point Loma and Midway COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $2,221,210

*** CONTINGENCY  25% (Computer Calculated) $555,302
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $55,530

**** FIELD ORDERS 2.5% (Computer Calculated) $55,530
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $44,424

CONSTRUCTION  TOTAL       $2,931,997

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $1,172,799

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $4,104,796

ROUNDED  PROJECT  COST $4,105,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 29 – Midway Drive: West Point Loma Boulevard to Barnett Avenue

This project provides Class II bicycle facilities along Midway Drive from West Point Loma Boulevard to 
Barnett Avenue.  This high priority project is nearly a mile and a half long.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 7520 L.  F. $5.00 $37,600.00
REMOVE AC SIDEWALK 45120 S.  F. $3.00 $135,360.00
REMOVE PAVEMENT 7520 S.  F. $3.00 $22,560.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 75200 S.  F. $8.00 $601,600.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 7520 L.  F. $40.00 $300,800.00
SIDEWALK (4") 30080 S.  F. $10.00 $300,800.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $1,398,720.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 29 – Midway Drive: West Point Loma Boulevard to Barnett Avenue



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 7 EA. $75,000.00 $525,000.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 19 EA. $250.00 $4,750.00
ST. LIGHT  (NEW) 5 EA. $14,000.00 $70,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 30080 L.  F. $3.00 $90,240.00
TRAFFIC STRIPING (NEW) 45120 L.  F. $0.65 $29,328.00
PAVEMENT MARKER 40 EA. $500.00 $20,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 14 EA. $600.00 $8,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $74,771.80 $74,771.80

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $822,489.80

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 29 – Midway Drive: West Point Loma Boulevard to Barnett Avenue



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $2,221,210

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 29 – Midway Drive: West Point Loma Boulevard to Barnett Avenue



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Swift Avenue to Fairmount Avenue

COMMUNITY NAME: Normal Heights and City Heights COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 155 parking spaces along Wightman Street

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $126,915

*** CONTINGENCY  35% (Computer Calculated) $44,420
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $3,173

**** FIELD ORDERS 7.5% (Computer Calculated) $9,519
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $184,027

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $73,611

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $257,638

ROUNDED  PROJECT  COST $258,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 30  –  Wightman Street: Swift Avenue to Fairmount Avenue

This project provides Class II bicycle facilities along Wightman Street from Swift Avenue to Fairmount 
Avenue. This project also closes a Class II gap between Swift Avenue and 35th Street. This high priority 
project is approximately one mile long.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 28 EA. $250.00 $7,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 21240 L.  F. $3.00 $63,720.00
TRAFFIC STRIPING (NEW) 26550 L.  F. $0.65 $17,257.50
PAVEMENT MARKER 50 EA. $500.00 $25,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 4 EA. $600.00 $2,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $11,537.75 $11,537.75

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $126,915.25

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 30  –  Wightman Street: Swift Avenue to Fairmount Avenue



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) L

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Main Street and Coronado Avenue

COMMUNITY NAME: Otay Mesa-Nestor COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: The cost for property acquisition is not included
Remove 78 parking spaces

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $752,798

*** CONTINGENCY  30% (Computer Calculated) $225,839
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $18,820

**** FIELD ORDERS 5% (Computer Calculated) $37,640
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $1,035,097

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $414,039

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $1,449,136

ROUNDED  PROJECT  COST $1,450,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 31 – Hollister Street: Main Street to Outer Road and Outer Road: Hollister 
Street to Coronado Avenue

This project provides Class II bicycle facilities along Hollister Street from Main Street to Outer Road and 
along Outer Road from Hollister Street to Coronado Avenue.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 0 S.  F. $3.00 $0.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") Includes excavation and base 29729 S.  F. $20.00 $594,580.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK (4") 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $594,580.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00
CLASS 2 CONCRETE (CULVERT BOX) 1 L.S. $50,000.00 $50,000.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $50,000.00

Project 31 – Hollister Street: Main Street to Outer Road and Outer Road: Hollister 
Street to Coronado Avenue



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 20 EA. $250.00 $5,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 19800 L.  F. $3.00 $59,400.00
TRAFFIC STRIPING (NEW) 33200 L.  F. $0.65 $21,580.00
PAVEMENT MARKER 20 EA. $500.00 $10,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 4 EA. $600.00 $2,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $9,838.00 $9,838.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $108,218.00

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 31 – Hollister Street: Main Street to Outer Road and Outer Road: Hollister 
Street to Coronado Avenue



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $752,798

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 31 – Hollister Street: Main Street to Outer Road and Outer Road: Hollister 
Street to Coronado Avenue



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 4/10/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Grand Avenue and West Mission Bay Drive

COMMUNITY NAME: Pacific Beach and Mission Beach COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $197,225

*** CONTINGENCY  35% (Computer Calculated) $69,029
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $4,931

**** FIELD ORDERS 7.5% (Computer Calculated) $14,792
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $285,976

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $114,390

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $400,366

ROUNDED  PROJECT  COST $0

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 32 – Mission Boulevard:  Grand Avenue to West Mission Bay Drive

This project provides Class II bicycle facilities along Mission Blvd from Grand Ave. to Pacific Beach Dr. and 
Bicycle Blvd facilities along Mission Blvd from Pacific Beach Dr. to West Mission Bay Dr. This high priority 
project is over a mile and half long.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 3 L.  S. $15,000.00 $45,000.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 39 EA. $250.00 $9,750.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 33640 L.  F. $3.00 $100,920.00
TRAFFIC STRIPING (NEW) 22500 L.  F. $0.65 $14,625.00
PAVEMENT MARKER 6 EA. $500.00 $3,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 10 EA. $600.00 $6,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $17,929.50 $17,929.50

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $197,224.50

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 32 – Mission Boulevard:  Grand Avenue to West Mission Bay Drive



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Upas Street and B street

COMMUNITY NAME: North Park and Golden Hill COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 8 parking spaces along Upas Street

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $51,225

*** CONTINGENCY  40% (Computer Calculated) $20,490
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $1,281

**** FIELD ORDERS 10% (Computer Calculated) $5,123
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $78,118

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $31,247

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $109,366

ROUNDED  PROJECT  COST $109,400

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 33  –  Upas Street: 28th Street to 30th Street; 30th Street: Upas Street to B 
Street; and Fern Street: Juniper Street to Beech Street

This project provides Class II bicycle facilities along Upas Street from 28th Street to 30th Street and along 
30th Street from Juniper Street to Beech Street. This project also provides Class III facilities along 30th 
Street from Upas Street to Juniper Street, along Fern Street from Juniper Street to Beech Street, and along 
30th Street from Beech Street to B Street



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 70 EA. $250.00 $17,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 2166 L.  F. $3.00 $6,498.00
TRAFFIC STRIPING (NEW) 8262 L.  F. $0.65 $5,370.30
PAVEMENT MARKER 32 EA. $500.00 $16,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 2 EA. $600.00 $1,200.00
TRAFFIC CONTROL (10%) 1 L.  S. $4,656.83 $4,656.83

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $51,225.13

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 33  –  Upas Street: 28th Street to 30th Street; 30th Street: Upas Street to B 
Street; and Fern Street: Juniper Street to Beech Street



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) L

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Madison Avenue and University Avenue

COMMUNITY NAME: COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 308 parking spaces along Washington Street

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $651,900

*** CONTINGENCY  30% (Computer Calculated) $195,570
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $16,298

**** FIELD ORDERS 5% (Computer Calculated) $32,595
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $896,363

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $358,545

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $1,254,908

ROUNDED  PROJECT  COST $1,255,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 34  –  Washington Street: University Avenue to Normal Street;                      
Normal Street: Washington Street to Park Boulevard; and Park Boulevard: El Cajon 
Boulevard to Madison Avenue

This project provides Class II bicycle facilities along Washington Street from University Avenue to Normal 
Street, along Normal Street from Washington Street to Park Boulevard, and along Park Boulevard from El 
Cajon Boulevard to Madison Avenue.

Midtown, Mission Hills, Hillcrest, University 
Heights, and North Park



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 1810 L.  F. $5.00 $9,050.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 6710 S.  F. $3.00 $20,130.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 2730 S.  F. $8.00 $21,840.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK (4") 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $51,020.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 34  –  Washington Street: University Avenue to Normal Street;                      
Normal Street: Washington Street to Park Boulevard; and Park Boulevard: El Cajon 
Boulevard to Madison Avenue



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 56 EA. $250.00 $14,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 25520 L.  F. $3.00 $76,560.00
TRAFFIC STRIPING (NEW) 54020 L.  F. $0.65 $35,113.00
PAVEMENT MARKER 56 EA. $500.00 $28,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 24 EA. $600.00 $14,400.00
HIGH CONFLICT TREATMENT 4 EA. $2,500.00 $10,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $17,807.30 $17,807.30

0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $195,880.30

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
RETAINING WALL 5400 S.  F. $75.00 $405,000.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $405,000.00

Project 34  –  Washington Street: University Avenue to Normal Street;                      
Normal Street: Washington Street to Park Boulevard; and Park Boulevard: El Cajon 
Boulevard to Madison Avenue



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $651,900

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 34  –  Washington Street: University Avenue to Normal Street;                      
Normal Street: Washington Street to Park Boulevard; and Park Boulevard: El Cajon 
Boulevard to Madison Avenue



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Mission City Parkway and I-15

COMMUNITY NAME: Mission Valley COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
The cost for property acquisition is not included

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $43,602

*** CONTINGENCY  40% (Computer Calculated) $17,441
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $1,090

**** FIELD ORDERS 10% (Computer Calculated) $4,360
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $66,493

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $26,597

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $93,090

ROUNDED  PROJECT  COST $93,100

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 35  –  Camino del Rio North: Mission City Parkway to Interstate 15

This project provides Class II bicycle facilities and closing a gap along Camino Del Rio North from Mission 
City Parkway to Interstate 15 (0.4 miles west of Ward Road). This high priority project is over one half mile 
long.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 6  L.  S. $1,500.00 $9,000.00
RELOCATE SIGN 0 EA. $250.00 $0.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 6802 L.  F. $3.00 $20,406.00
TRAFFIC STRIPING (NEW) 10203 L.  F. $0.65 $6,631.95
PAVEMENT MARKER 6 EA. $500.00 $3,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 1 EA. $600.00 $600.00
TRAFFIC CONTROL (10%) 1 L.  S. $3,963.80 $3,963.80

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $43,601.75

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 35  –  Camino del Rio North: Mission City Parkway to Interstate 15



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Market Street and 36th Street

COMMUNITY NAME: Centre City and Southeastern COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 10 parking spaces along Ocean View Boulevard

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $135,082

*** CONTINGENCY  35% (Computer Calculated) $47,279
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $3,377

**** FIELD ORDERS 7.5% (Computer Calculated) $10,131
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $195,869

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $78,348

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $274,217

ROUNDED  PROJECT  COST $275,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 36  –  25th Street: Market Street to Commercial Street and Ocean View 
Boulevard: Commercial Street to 36th Street

This project  provides Class II bicycle facilities along 25th Street from Market Street to Commercial Street 
and along Ocean View Boulevard from Commercial Street to 36th Street.



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 0 L.  F. $5.00 $0.00
REMOVE AC SIDEWALK 0 S.  F. $3.00 $0.00
REMOVE PAVEMENT 400 S.  F. $3.00 $1,200.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") Includes excavation and base 400 S.  F. $20.00 $8,000.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 0 L.  F. $40.00 $0.00
SIDEWALK (4") 0 S.  F. $10.00 $0.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $9,200.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 36  –  25th Street: Market Street to Commercial Street and Ocean View 
Boulevard: Commercial Street to 36th Street



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 52 EA. $250.00 $13,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 14039 L.  F. $3.00 $42,117.00
TRAFFIC STRIPING (NEW) 32802 L.  F. $0.65 $21,321.30
PAVEMENT MARKER 52 EA. $500.00 $26,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 20 EA. $600.00 $12,000.00
TRAFFIC CONTROL (10%) 1 L.  S. $11,443.83 $11,443.83

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $125,882.13

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 36  –  25th Street: Market Street to Commercial Street and Ocean View 
Boulevard: Commercial Street to 36th Street



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 0 EA. $3,000.00 $0.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $0.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $135,082

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 36  –  25th Street: Market Street to Commercial Street and Ocean View 
Boulevard: Commercial Street to 36th Street



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/29/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Gilman Drive (N) and Gilman Drive (S)

COMMUNITY NAME: La Jolla and University communities COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Remove 89 parking spaces along Villa La Jolla Drive

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $455,709

*** CONTINGENCY  35% (Computer Calculated) $159,498
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $11,393

**** FIELD ORDERS 7.5% (Computer Calculated) $34,178
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $660,778

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $264,311

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $925,089

ROUNDED  PROJECT  COST $925,100

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 37  –  Villa La Jolla Drive: Gilman Drive (N) to Gilman Drive (S)

This project provides Class II facilities along Villa La Jolla Drive from Gilman Drive (N) to Nobel Drive and 
upgrades the existing Class III bicycle facilities to Class II facilities along Villa La Jolla Drive from Nobel 
Drive to Gilman Drive (S).



               PROJECT:

QUANTITY UNIT UNIT PRICE          ITEM COST

SECTION  1:   EARTHWORK
EXCAVATION  (UNCLASS.) 0 C.  Y. $75.00 $0.00
FILL (ON-SITE BORROW) 0 C.  Y. $20.00 $0.00
IMPORT (OFF-SITE BORROW) 0 C.  Y. $70.00 $0.00
CLEARING  &  GRUBBING (5%) 1 L.  S. $0.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL  EARTHWORK $0.00

SECTION  2:   SURFACE IMPROVEMENTS (ASSUME  'R'  VALUE  =  10-19) 
SAWCUT 0 L.  F. $8.00 $0.00
REMOVE CURB & GUTTER 1400 L.  F. $5.00 $7,000.00
REMOVE AC SIDEWALK 3900 S.  F. $3.00 $11,700.00
REMOVE PAVEMENT 1400 S.  F. $3.00 $4,200.00
2" AC ON 7" CTB 0 S.  F. $10.00 $0.00
A.C.  ( 6") 11200 S.  F. $8.00 $89,600.00
C.T.B. ( 18") 0 S.  F. $1.85 $0.00
TYPE G CURB & GUTTER 1400 L.  F. $40.00 $56,000.00
SIDEWALK (4") 4920 S.  F. $10.00 $49,200.00
CURB RAMPS 0 EA. $3,500.00 $0.00
DRIVEWAYS 0 S.  F. $12.00 $0.00
STAMPED CONCRETE 0 S.  F. $8.00 $0.00
REMOVE MEDIAN 0 S.  F. $7.00 $0.00
TYPE B-2 MEDIAN CURB 0 L.  F. $20.00 $0.00
REMOVE CROSS GUTTER 0 S.  F. $4.50 $0.00
CROSS GUTTER 0 S.  F. $12.00 $0.00
POPOUT (incl. sawcut, PCC) 0 S.  F. $12.00 $0.00

TOTAL SURFACE IMPROVEMENTS $217,700.00

SECTION  3:   DRAINAGE
TOT. DRAINAGE (Opt.  Lmp  Sum) 0 L.  S. $0.00 $0.00
STORM PIPE (18") 0 L.  F. $125.00 $0.00
STORM PIPE ( ") 0 L.  F. $0.00 $0.00
TYPE "B" INLET           0 EA. $5,000.00 $0.00
INLET REMOVAL 0 EA. $500.00 $0.00

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL DRAINAGE $0.00

Project 37  –  Villa La Jolla Drive: Gilman Drive (N) to Gilman Drive (S)



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 46 EA. $250.00 $11,500.00
ST. LIGHT  (NEW) 10 EA. $14,000.00 $140,000.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 8220 L.  F. $3.00 $24,660.00
TRAFFIC STRIPING (NEW) 17780 L.  F. $0.65 $11,557.00
PAVEMENT MARKER 32 EA. $500.00 $16,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 12 EA. $600.00 $7,200.00
TRAFFIC CONTROL (10%) 1 L.  S. $21,091.70 $21,091.70

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $232,008.70

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 37  –  Villa La Jolla Drive: Gilman Drive (N) to Gilman Drive (S)



              PROJECT:

QUANTITY UNIT UNIT  PRICE ITEM  COST

SECTION  7:   UTILITY RELOCATION  &  ADJUSTMENT
ADJUST MANHOLES, VALVES, METERS 0 EA. $500.00 $0.00
RELOCATE FIRE HYDRANT 2 EA. $3,000.00 $6,000.00
ADJUST  MANHOLE 0 EA. $0.00 $0.00
INSTALL METER BOX 0 EA $4,000.00 $0.00

TOTAL UTILITY RELOCATIONS $6,000.00

SECTION  8:   STRUCTURES
 BRIDGE -  AREA   0 S.  F. $250.00 $0.00

0 $0.00 $0.00

TOTAL  STRUCTURES  COST $0.00

CONSTRUCTION  COSTS  SUB-TOTAL $455,709

 ENVIRONMENTAL  COSTS

ENVIRON MITIGATION  (NON CONSTR) 0 L.  S. $0.00 $0.00
ENVIRONMENTAL DETERMINATION 0 L.  S. $0.00 $0.00

TOTAL ENVIRONMENTAL  COSTS $0.00

PROPERTY   ACQUISITION  COSTS
By   Prelim.  Eng.:
   RIGHT-OF-WAY 0 S.  F. $0.00 $0.00
   SLOPE  EASEMENT 0 S.  F. $0.00 $0.00
   STRUCTURES 0 EA. $0.00 $0.00
                          -- OR --  
By  Property  Dept.:
   COMBINED 0 L.  S. $0.00 $0.00

TOTAL  PROPERTY  ACQUISITION  COSTS  $0

Project 37  –  Villa La Jolla Drive: Gilman Drive (N) to Gilman Drive (S)



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/30/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Interstate 5 and Regents Road

COMMUNITY NAME: La Jolla and University COUNCIL DISTRICT:

PROJECT  DESCRIP. : This project providesClass II bicycle facilities along Nobel Drive from Interstate 5 to Regents Road.

ASSUMPTIONS: No property acquisition required.
Remove 185 parking spaces along Noble Drive

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $21,811

*** CONTINGENCY  40% (Computer Calculated) $8,724
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $545

**** FIELD ORDERS 10% (Computer Calculated) $2,181
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $33,261

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $13,305

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $46,566

ROUNDED  PROJECT  COST $47,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 38 –  Noble Drive: Intersection 5 to Regents Road



              PROJECT: Project 38 –  Noble Drive: Intersection 5 to Regents Road

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 12 EA. $250.00 $3,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 0 L.  F. $3.00 $0.00
TRAFFIC STRIPING (NEW) 7120 L.  F. $0.65 $4,628.00
PAVEMENT MARKER 10 EA. $500.00 $5,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 12 EA. $600.00 $7,200.00
TRAFFIC CONTROL (10%) 1 L.  S. $1,982.80 $1,982.80

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $21,810.80

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/30/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) M

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Dairy Mart Road and Southern terminus of San Ysidro Boulevard

COMMUNITY NAME: San Ysidro COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.
Rmove 18 parking spaces along San Ysidro Boulevard

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $198,435

*** CONTINGENCY  35% (Computer Calculated) $69,452
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $4,961

**** FIELD ORDERS 7.5% (Computer Calculated) $14,883
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $287,730

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $115,092

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR)  ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $402,822

ROUNDED  PROJECT  COST $403,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%           17 - 47%     
***          40%                            35%                               30%                   25%         
****         10%                           7.5%                                5%                   2.5%       

Project 39  –  San Ysidro Boulevard: Dairy Mart Road to the southern terminus of 
San Ysidro Boulevard

This project provides Class II bicycle facilities along San Ysidro Boulevard from Dairy Mart Road to the 
southern terminus of San Ysidro Boulevard.



              PROJECT:

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 48 EA. $250.00 $12,000.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 35120 L.  F. $3.00 $105,360.00
TRAFFIC STRIPING (NEW) 37900 L.  F. $0.65 $24,635.00
PAVEMENT MARKER 48 EA. $500.00 $24,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 24 EA. $600.00 $14,400.00
TRAFFIC CONTROL (10%) 1 L.  S. $18,039.50 $18,039.50

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $198,434.50

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00

Project 39  –  San Ysidro Boulevard: Dairy Mart Road to the southern terminus of 
San Ysidro Boulevard



 Hours Worked:

        CITY  OF  SAN  DIEGO
PRELIMINARY OPINION OF PROBABLE COST

SUMMARY  SHEET

DATE : 3/30/2011 *  PROJ  SIZE  (Small,  Medium,  Large,  Very  Large) S

T.R. # **   COMPLEXITY   (Simple,  Average,  Complex) S

PROJECT NAME :   

PROJECT  LIMITS : Olson Drive and Miramar Road

COMMUNITY NAME: University COUNCIL DISTRICT:

PROJECT  DESCRIP. :

ASSUMPTIONS: No property acquisition required.

CONSTRUCTION  SUB-TOTAL COSTS   ( from  page  4 ) $43,490

*** CONTINGENCY  40% (Computer Calculated) $17,396
BOND COSTS @ 2.5% OF CONST (Computer Calculated) $1,087

**** FIELD ORDERS 10% (Computer Calculated) $4,349
MOBILIZATION  (if const.> $1,000,000),  @ 2% (Computer Calculated) $0 

CONSTRUCTION  TOTAL       $66,322

ADMIN. & ENG.  DESIGN  TOTAL         ** @ 40% $26,529

PROPERTY  ACQUISITION  TOTAL  ( from  page  4 ) Minimum = $50,000 for small $0
projects

ENVIRONMENTAL  DETERMINATION  (NON CONSTR) ( from  page  4 ) $0

INFLATION LINE ITEM  (10% / YEAR) Number of years : 0 $0

TOTAL  PROJECT  COST $92,851

ROUNDED  PROJECT  COST $93,000

FIELD  CHECKED
PREPARED  BY : Andrea Garland , Alta Planning + Design X

REVIEWED  BY :

Engineering Administration Costs (based on construction subtotal):
*  S (0-$100,000)   M ($100,001- $500,000)  L ($500,001- $2M)  VL ( >$2M- and up)
**        35 - 70%                    25 - 55%                       19 - 51%                    17 - 47%     
***          40%                            35%                               30%                            25%         
****         10%                           7.5%                                5%                             2.5%       

Project 40  – Eastgate Mall: Olson Drive to Miramar Road

This project provides Class II bicycle facilities along Eastgate Mall from Olson Drive to Miramar Road. This 
project closes a gap in bicycle facilities along this segment.



              PROJECT: Project 40  – Eastgate Mall: Olson Drive to Miramar Road

QUANTITY UNIT UNIT PRICE ITEM COST
SECTION  4:   TRAFFIC
TRAFFIC SIGNAL MOD 0 L.  S. $0.00 $0.00
NEW TRAFFIC SIGNAL 0 L.  S. $160,000.00 $0.00
OVERHEAD SIGN 0  L.  S. $1,500.00 $0.00
RELOCATE SIGN 10 EA. $250.00 $2,500.00
ST. LIGHT  (NEW) 0 EA. $14,000.00 $0.00
RELOCATE  ST.  LIGHT 0 EA. $6,000.00 $0.00
REMOVE STRIPING 7962 L.  F. $3.00 $23,886.00
TRAFFIC STRIPING (NEW) 11616 L.  F. $0.65 $7,550.40
PAVEMENT MARKER 10 EA. $500.00 $5,000.00
LIGHTED CROSSWALK 0 L.  S. $90,000.00 $0.00
LOOP DETECTOR 1 EA. $600.00 $600.00
TRAFFIC CONTROL (10%) 1 L.  S. $3,953.64 $3,953.64

0 $0.00 $0.00
0 $0.00 $0.00
0 $0.00 $0.00

TOTAL TRAFFIC $43,490.04

SECTION  5:    LANDSCAPING
REMOVE   TREES 0 EA. $0.00 $0.00
PLANT  TREES 0 EA. $650.00 $0.00
REMOVE   IRRIGATION 0 L.  F. $5.00 $0.00
SLOPE   PROTECTION 0 L.  S. $0.48 $0.00
MEDIAN   LANDSCAPE 0 S.  F. $22.00 $0.00
LANDSCAPING 0 S.  F. $12.00 $0.00
LANDSCAPING & IRRIGATION 0 S.  F. $20.00 $0.00

TOTAL  LANDSCAPING $0.00

SECTION  6:   MISCELLANEOUS ITEMS
SPLIT BLOCK RETAINING WALL 0 S.  F. $35.00 $0.00
FREE STANDING WALL 0 S.  F. $0.00 $0.00
NEW FENCE 0 L.  F. $25.00 $0.00
REMOVE ENTRY MEDIAN 0 S.  F. $0.00 $0.00
RELOCATE FENCE 0 L.  F. $20.00 $0.00
GUARDRAIL 0 L.  F. $45.00 $0.00

0 L.  S. $0.00 $0.00
ARTWORK (2%) 1 L.  S. $0.00 $0.00
STORM WTR PREVENTION MEAS 1 L.  S. $0.00 $0.00
TEMP (5%)  PERM (10%)

TOTAL  MISCELLANEOUS $0.00
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Appendix H. Extended list of High Priority Projects 

Table H-1 summarizes the top priority bicycle network projects’ overall ranking, extents, and the proposed 
facility type(s).   

Table H-1: Top Priority Bicycle Network Projects  

Rank Location From To Proposed Facility 

1 
Pacific Hwy  and 
Barnett Ave 

 Enterprise St  Barnett Ave Class II; spot treatments 

2 Broadway Park Blvd 19th St Class III (sharrows) 

3 
Ash St N. Harbor Dr 8th Ave 

Class III (one-way 
couplet) 

A St Kettner Blvd 8th Ave 
Class III (one-way 
couplet) 

4 
4th Ave Washington St Elm St 

Class III + sharrows (one-
way couplet) 

5th Ave Washington St Elm St 
Class II (one-way 
couplet) 

5 Texas St Camino del Rio N Camino del Rio S Class II; spot treatments 
6 Island Ave Harbor Dr Interstate 5 Bike Blvd 
7 Park Blvd Upas St Broadway Class II 
8 54th St Montezuma Rd El Cajon Blvd Class III 

9 

14th St Broadway Commercial St Class II/Class III 
National Ave Commercial St Cesar E. Chavez Pkwy Class III 
Cesar E. Chavez 
Pkwy National Ave Harbor Dr Class II 

10 El Cajon Bl 43rd St Montezuma Rd Class II 
11 El Cajon Bl Utah St 43rd St Class II 

12 
4th Ave Elm St Island Ave 

Class III + sharrows (one-
way couplet) 

5th Ave Elm St Harbor Dr 
Class II/Class III (one-way 
couplet) 

13 Mission Blvd Turquoise St Grand Ave Class II 
14 India St Washington St Interstate 5 underpass Class II (one-way) 

15 
Morena Blvd W. Morena Blvd Taylor St Class II 
Taylor St Morena Blvd Pacific Hwy Class II 

16 E. Mission Bay Dr Interstate 5 Grand Ave Class II; spot treatments 
17 Morena Blvd Gesner St W. Morena Blvd (S) Class II 
18 State St Columbia St Market St Class III 

19 

San Diego River Bike 
Path 

Hotel Circle Pl Camino de la Reina Class I 

Camino de la Reina San Diego River Bike 
Path 

Hotel Circle S Class I 

20 Mira Mesa Blvd Parkdale Rd Interstate 15 Class II gap closures 
21 Bayshore Bikeway Embarcadero Path National City City limit Class I 

22 University Avenue Utah St Fairmount Ave 
Class II; sharrows thru I-
805 

23 Fairmount Ave and 
Montezuma Rd 

    Class II; spot treatments 

24 Pacific Hwy 
Ocean Beach Bike 
Path 

Sassafras St Cycle Track 
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Rank Location From To Proposed Facility 

25 University Avenue Florida St Utah St Class II 
26 8th Ave Date St J St Class II (two-way) 
27 University Avenue Fairmount Ave La Mesa City limit Class II 

28 
Robinson Ave 4th St Alabama St 

Class III + Class I 
connector 

Landis St Alabama St 30th St Bike Blvd 
29 Midway Dr W. Point Loma Bl Barnett Ave Class II 
30 Wightman St 35th St Fairmount Ave Class II 
31 Hollister St Main St Coronado Av Class II 
32 Mission Blvd Grand Ave W. Mission Bay Dr Class II/Bike Blvd 
33 30th St (inc. Fern St) Upas St B St Bike Blvd 

34 
Washington St University Avenue Normal St 

Class II; sharrows thru 
Hillcrest 

Normal St Washington St El Cajon Blvd Class II 
University Avenue Hawk St 6th Avenue Class III + sharrows 

35 Camino del Rio N Mission City Pkwy Interstate 15 Class II 

36 
25th St Market St Commercial St Class II 
Ocean View Blvd Commercial St 36th St Class II 

37 Villa La Jolla Dr Gilman Dr (N) Gilman Dr (S) Class II 
38 Nobel Dr Interstate 5 Regents Rd Class II 

39 W. San Ysidro Blvd Dairy Mart Rd Southern terminus of 
San Ysidro Blvd Class II 

40 Eastgate Mall Olson Dr Mira Mesa Bl Class II 

41 

Ingraham St Beryl St Pacific Beach Dr Class II 

Pacific Beach Dr Ingraham St Eastern terminus of 
Pacific Beach Dr Bike Blvd 

Rose Creek Bridge Eastern terminus of 
Pacific Beach Dr 

Western terminus of 
N. Mission Bay Dr Class I 

Rose Creek bike path 
extension 

Southern terminus of 
Rose Creek Bike Path 

Western terminus of 
N. Mission Bay Dr Class I 

Crowne Point Dr Pacific Beach Dr Lamont St Bike Blvd 
42 La Jolla Village Dr Gilman Dr Regents Rd Class II 

43 
SR-56 Bike Path 
Connector to El 
Camino Real 

    Class I 

44 
San Diego River Bike 
Path 

Friars Rd Hotel Circle Pl Class I 

45 Pershing Dr across 
Interstate 5     Class II; spot treatments 

46 Pacific Hwy Sassafras St Harbor Dr Cycle Track 

47 Mira Mesa Blvd 
across Interstate 15     Class II; spot treatments 

48 Class I connector Tierrasanta Blvd Princess View Dr Class I 
49 SR-15 path Camino del Rio S Adams Ave Class I 
50 Kearny Villa Rd Miramar Rd Clairemont Mesa Dr Class II widening 
51 Paradise Valley Rd Munda Rd Meadowbrook Dr Class II 
52 Woodman St Imperial Av SR-54 Class II 

53 
Coastal Rail Trail 
through Roselle 
Canyon 

    Class I 

54 Miramar Rd     Class II gap closures 
55 30th St B St Island Ave Bike Blvd 
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Rank Location From To Proposed Facility 

56 
San Diego River Bike 
Path 

Father Junipero Serra 
Tr 

Mast Bl Class I 

57 
Howard Av Park Blvd Interstate 805 Bike Blvd 
Orange Av Interstate 805 54th St Bike Blvd 

58 Rancho Bernardo Rd W. Bernardo Dr Pomerado Rd Class II 

59 
San Diego River Bike 
Path 

Fenton Pkwy Qualcomm Stadium Class I 

60 State Route 52 Interstate 805 State Route 163 Class I 
61 Interstate 805 Carroll Canyon Rd Eastgate Mall Class I 
62 SR-52 Bike Path Regents Rd Interstate 805 Class I 
63 Carmel Valley Rd Del Mar Heights Rd Carmel Mountain Rd Class II 
64 Chollas Pkwy     Class II 
65 Interstate 805 Governor Dr Clairemont Mesa Dr Class I 

66 
San Diego River Bike 
Path 

Interstate 805 Fenton Pkwy Class I 

67 Bayshore Bikeway through Seaport 
Village   Class I 

68 
Coastal Rail Trail 
(San Clemente 
Canyon) 

Gilman Dr Nobel Dr Class I 

69 Upas St bridge over 
SR-163 

    Class I 

70 
Fiesta Island bicycle 
facilities 

    Class II/Class III 

71 
SR-56 Bike Path 
grade separation at 
Camino del Sur 

    Class I 

72 Jamacha Road Imperial Av Cardiff St Class I 

73 San Diego River Bike 
Path 

Zion Av Princess View Dr Class I 

74 
San Diego River Bike 
Path 

Princess View Dr 
Father Junipero Serra 
Tr 

Class I 

75 
SR-56 Bike Path 
Connector to 
Rancho Del Sol Way 

    Class I 

76 
SR-56 Bike Path 
Connector to 
Darkwood Rd 

    Class I 

77 Sorrento Valley Rd     Class I 
 

 




